



Republic of the Philippines
City Government of Zamboanga
BIDS AND AWARDS COMMITTEE
Villalobos Street, Zone IV, Zamboanga City
Tel. No. (062) 992-7763

Annual Procurement Plan for FY 2014

GOODS

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Proj ect)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	
CAPITAL OUTLAY- OFFICE EQUIPMENT																				
221	Typewriter - 1 unit	MTC Br.1	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	20,000.00	-	-	April
221	Duplicating Machine(add'l)- 1 unit	Don Pablo LMHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	55,000.00	-	-	April
221	Five (5) units Chairs- 5	RTC 15	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	12,500.00	-	-	April
221	Executive Table- 10 units	SP	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	80,000.00	-	-	April
221	One (1) unit Typewriter- 1	Admin-Main Market	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	20,000.00	-	-	April
221	Filing Cabinet- 1	Talisayan NHS	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	12,000.00	-	-	June
221	Fax Machine- 2 units, Executive Chairs- 20 units, Copier Machne- 2 units, Digital Duplicatng Machine- 1 unit, Typewriter- 1	CMO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	486,500.00	-	-	April
221	Executive Chair- 1, Office Table- 1, Office Chair- 9, Stapler- 1, Filing Cabinet-2	City Planning	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	56,000.00	-	-	April
221	Eight (4) Units filling Cabinet-4	CSWD	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	48,000.00	-	-	April
221	Filling Cabinet- 2 units	Admin-Public Cemetery in Brgy	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	24,000.00	-	-	April and July
221	One (1) unit copier machine-1, One (1) unit typewriter- 1, One (1) unit Computer table- 1, One (1) unit stapler- long arm- 1	MTCC, Br.-4, and OCC, MTCC	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	60,000.00	-	-	April
221	Executive Chair- 1	RTC B.13	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	6,000.00	-	-	July
221	One (1) unit Copier Machine- 1 unit, Eight (8) units Computer Chair- 8 units, One (1) unit Numbering Mahcine- 1 unit	Accountant	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	166,500.00	-	-	April
221	Three (3) units Office Table @ 6,000- 3	Admin-Sta. Cruz	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	18,000.00	-	-	April

221	Two (2) units office chair- 2	Agriculture	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	5,000.00	-	-	April
221	Copier Machine- 1 unit, Computer Chair- 10 units, Office Chair- 2 units	Assessor	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	110,000.00	-	-	April
221	Computer Chair- 1, Office Chair- 2, Office Table- 2, Filling Cabinet- 4	GSO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	65,500.00	-	-	April
221	Filing Cabinet- 2, Storage Cabinet- 1	COA	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	34,000.00	-	-	April
221	Typewriter - 1	CHROMO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	20,000.00	-	-	April
221	Copier Machine- 1 unit, Filling Cabinet- 1 unit, Fax Machine- 1 unit	CLO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	156,000.00	-	-	April
221	Copier Machine- 1 unit	Curuan NHS	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	50,000.00	-	-	June
221	Copier Machine-1	Limpapa NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	50,000.00	-	-	April
221	Filing Cabinet-- 1 unit, Fax Machine- 1 unit	CMO- Tourism	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	16,000.00	-	-	April
221	1 unit Copier Machine- 1	Southcom NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	65,000.00	-	-	April
221	Filing Cabinets @ P12,000 each- 2 units	Tictapul NHS	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	24,000.00	-	-	June
221	Filing Cabinet- 1 unit	Recodo NHS	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	12,000.00	-	-	June
221	Table and Chair- 3 sets	ZNHS-West	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	24,000.00	-	-	April
CAPITAL OUTLAY- FURNITURE & FIXTURES																				
222	Sala Set- 1 set	SP	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	25,000.00	-	-	April
222	Sofa -1 set	CMO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	13,500.00	-	-	April
222	Hanging Cabinets- 1 set	City Planning	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	50,000.00	-	-	April
222	Gang Chair- 1	CHROMO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	10,000.00	-	-	April
222	Divider, Wooden with Glass- 1	Sinunuc NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	10,000.00	-	-	April
CAPITAL OUTLAY- IT EQUIPMENT AND SOFTWARE																				

223	Computer with complete Accessories- 1 unit	MTC B.1	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
223	Computer with complete Accessories- 1 unit	CHO-Vitali Lying-In Clinic	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
223	Computer with complete Accessories- 2	RTC B. 14	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	80,000.00	-	-	April
223	Two (2) unit computer with complete accessories- 2, Two (2) units, Printers- 2	RTC B B. 15 & OCC	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	72,000.00	-	-	April
223	Computer w/ complete accessories- 1	RTC B. 12	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
223	Computer w/ complete accessories- 2 units	Non-Office; Peace & Order Program	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	80,000.00	-	-	April
223	Six (6) units Computer with complete Accessories- 6	CTO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	240,000.00	-	-	April
223	Computer with complete Accessories- 1	CMO-Sports	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
223	One (1) unit Computer w/ complete accessories- 1	Admin-Main Market	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
223	Computer w/ complete accessories- 2 units	RTC B.16	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	80,000.00	-	-	April
223	Computer with complete accessories- 1	City Prosecutor	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
223	Computer w/ complete accessories- 7 units, Printer- 1 unit, 2 units , Computer Laptop- 4 units, Scanner- 1 unit, Fiber Optic Network- 1 unit, Network Attached Storage- 1 unit	CMO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,466,000.00	-	-	April
223	Computer with complete Accessories- 1 unit	City Planning	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
223	Computer with complete accessories- 1, Printer- 1, External Drive- 3	CMO-HLMD	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	59,000.00	-	-	April
223	Three (3) units Computer with complete accessories- 3, Three (3) units Printer- 3	CSWD	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	135,000.00	-	-	April
223	Comupter with complete accessories- 1 unit	Admin-Public Cemetery in Brgy. Mampang	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April

223	Dot Marix Printer- 1 unit, Laser Printer - 1 unit	Administrator	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	55,000.00	-	-	April
223	Two (2) units printer (P10,000.00 each)- 2	MTCC, Br. 4 and OCC	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	20,000.00	-	-	April
223	Computer with complete Accessories- 1, Printer- 1, Wifi Router- 1	RTC B.13	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	48,000.00	-	-	July
223	Two (2) units Computer with complete Accessories- 2 units, One (1) unit Network Switch - 1 unit	Accountant	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	160,000.00	-	-	April
223	Two (2) units Printer- 2, One (1) unit Computer with complete accessories- 1	Agriculture	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	60,000.00	-	-	April
223	Computer with complete accessories- 1 unit	Ayala Tech- Voc. Sch.	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
223	Printer- 2 units, Network Switch, 16Port-1 unit, External Hard Drive- 3 units	Assessor	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	64,000.00	-	-	April
223	Computer with complete accessories- 2, Printer- 2	GSO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	120,000.00	-	-	April
223	External Drive- 1	COA	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	3,000.00	-	-	April
223	One (1) unit Printer- 1	Civil Registrar	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	10,000.00	-	-	April
223	Computer with complete accessories, Dekstop- 1, Printer- 1	OCENR	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	60,000.00	-	-	April
223	Computer Latpop- 1, Computer with complete accessories- 3	CBO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	165,000.00	-	-	April
223	Printer- 2, Computer with complete accessories- 2	CHRMO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	100,000.00	-	-	April
223	Computer with complete accessories- 2 units, Printer- 2 units, Scanner- 1 unit	CLO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	115,000.00	-	-	April
223	Printer 2 units, External Drive-1 unit	CMO- Tourism	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	43,000.00	-	-	April

CAPITAL OUTLAY- COMMUNICATION EQUIPMENT

229	Handheld Radio- 37 units	Non-Office: Peace and Order Program.	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	499,500.00	-	-	April
229	Three (3) units Handheld Radio- 3	Admin-Main Market	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	48,000.00	-	-	April
229	Handheld Radio- 2 units	Admin-Public Cemetery in Brgy. Mampang	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	32,000.00	-	-	April
CAPITAL OUTLAY- COMMUNICATION EQUIPMENT																				
233	BP Apparatus, Sphygmanometer- 2 unit, Nebulizer- 2 units	CHO-Vitaliyng-In Clinic	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
233	BP Apparatus, Non-Mercurial, adult type- 1 unit, BP Apparatus, Non-mercurial, pediatric type, dressing trolley- 1 unit, Autoclave	CHO-CM Paragas MHS	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	179,000.00	-	-	June
233	Medical, Surgical Instrument and Laboratory Equipment- 1 set, Autoclave Stove Electric- 1 unit	OCVET	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	24,000.00	-	-	April
CAPITAL OUTLAY-OTHER MACHINERIES AND EQUIPMENT																				
240	Hammermill- 1	OCENR	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	350,000.00	-	-	April
CAPITAL OUTLAY-MOTOR VEHICLES																				
241	Motor Vehicle -1 unit, Motorcycles-12 units	Non-Office:Peace & Order Prog.	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,260,000.00	-	-	April
241	Motor Vehicle- 2 units	SP	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,600,000.00	-	-	April
241	Motorcycle- 1 unit	Admin-Public Cemetery in Brgy. Mampang	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	80,000.00	-	-	July
241	Motorcycle- 1 unit	Assessor	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	80,000.00	-	-	April
241	Motorcycle- 2	GSO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	160,000.00	-	-	April
241	Motorcycle- 1 unit	OCENR	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	80,000.00	-	-	April
241	Motor Vehicles- (one unit Motorcycle)- 1	CEO-Motorpool	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	80,000.00	-	-	April
CAPITAL OUTLAY- WATERCRAFT																				
244	Watercraft with Mobile Clinic- 2 unit	CHO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	900,000.00	-	-	April

CAPITAL OUTLAY-OTHER MACHINERIES AND EQUIPMENT																				
240	Hammermill- 1	OCENR	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	350,000.00	-	-	April
CAPITAL OUTLAY- OTHER PROPERTY, PLANT AND EQUIPMENT																				
250	Gas Stove- 1, Refrigerator- 1, Three Phase Motor/3-HP-3	Vitali Tech. Voc. Sch.	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	45,000.00	-	-	April
250	Venetian Blind- 5 panels, Digital Voive Recorder- 1 unit	MTC B. 1	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	14,000.00	-	-	April
250	LCD Projector- 1 unit, Water Tank- 1 unit, Gas Range- 1 set, Carpentry Tools-1 set	Don Pablo LMHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	92,000.00	-	-	April
250	Scuba Diving Equipmnet and Gear with complete accessories- 1 pair, Accessories, First Aid Kit, Portable Oxygen- 1 set, Spine Board with Spider Strap- 1 unit, Water Resistant Binocular- 1 unit	CMO- Tourism Sta. Cruz	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	380,000.00	-	-	April
250	Eletric Fan- 4 units, Digital Camera- 1 unit	CHO-Vitali Lying-In Clinic	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	16,000.00	-	-	April
250	One (1) unit Uninterrupted Power Supply- 1	RTC B. 15	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	3,000.00	-	-	April
250	Generator, 100 KVA- 1 unit	Admin- Operation of Plaza Del	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	100,000.00	-	-	April
250	Digital Voice Recorder- 2, Airconditioner- 1	RTC B.12	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	62,000.00	-	-	April
250	Electric Fan @ P1,500.00 each- 5 units, Bedside Table Formia Top @ P5,000.00 each- 5 units	CHO-CM Paragas Memorial Hospital	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	32,500.00	-	-	June
250	Hand Dryer- 5 units	Admin-Paseo Del Mar	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
250	Firearms- 25 units	Non- Office;Peace and Order	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,875,000.00	-	-	April
250	One (1) units Electric Fan- 1, Two (2) units Money Counter- 2, Two (2) units Money Verfier- 2, Two (2) units Adding Machine- 2, Two (2) units Uninterrupted Power Supply- 2	CTO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,500.00	-	-	Apr
250	Lawn Mower- 2	CMO-Sports	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	36,000.00	-	-	April
250	Dry Seal- 1 unit	SP	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	10,000.00	-	-	April
250	One (1) unit Digital Camera- 1, One (1) unit Airconditioner- 1	Admin-Main Market	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	35,000.00	-	-	April
250	Two (2) units Sewing Machine- 2	Tuan Datu Hadji Abdulla Nuño MHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	30,000.00	-	-	April
250	Airconditioner- 1	Talisayan NHS	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	25,000.00	-	-	June

250	Ladder-1 unit, Gas Range- 1 unit, Electric Drill- 1 unit, Hammer Drill- 1 unit, Cake Mixer- 1 unit, Sewing Machine- 2 units	Ayala NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	66,000.00	-	-	April
250	Floor Polisher- 1	City Prosecutor	Public Bidding	05/01/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/30/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	15,000.00	-	-	May
250	One (1) Unit Airconditioner- 1	Arena Blanco NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	25,000.00	-	-	April
250	Musical Instruments- , Airconditioner- 1 unit	ZNHS-West	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	230,500.00	-	-	April
250	One (1) unit Generator- 1, One (1) unit Water Tank- 1	Vitali NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	60,000.00	-	-	April
250	Sewing Machine- 1 unit, Sewing Machine (additional)- 1 unit	Baluno NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	9,000.00	-	-	April
250	Digital Voice Recorder- 2 unit/s, Airconditioner, Window Type- 1 unit/s, Airconditioner, Floor Mounted- 1 unit/s, Venetian Blinds- 9 unit/s, 3 unit/s, Push Cart - 1 unit/s, Big Clock- 1 unit/s, Professional Video Camera- 1 unit/s, Uninterrupted Power -1 unit/s Supply- 7 unit/s, Automatic Voltage Regulator- 5 unit/s, Televesion- 1 unit/s	CMO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,851,800.00	-	-	Jan. and April
250	Conference Table with Chair- 1 set, Document Camera- 1 unit, Digital Voice Recorder- 1 unit	City Planning	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	51,000.00	-	-	April
250	Global Positioning System (GPS)- 1, Uninterrupted Power Supply (UPS)- 5	CMO-HLMD	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	70,000.00	-	-	April
250	Four (4) units Airconditioner- 4, Five (5) units Electric Fan- 5, One (1) unit Dinning Table with Chairs- 1	CSWD	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	132,500.00	-	-	April
250	Airconditioner- 1 unit	Administrator	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	80,000.00	-	-	April
250	Bundy Clock- 5 units, Ladder- 1 unit, Digital Camrea- 2 units. LCD Projector- 1 unit, Document Camera- 1 unit	OCVET	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	97,000.00	-	-	April
250	Airconditioner- 1	MTC Br. 2	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	40,000.00	-	-	June
250	Six(6) Panels Venetian Blinds- 6, One (1) unit Uninterrupted Power Supply- 1, One (1) unit Biometric Machine- 1, One (1) Unit Digital Signature Capture Device- 1	MTCC Br.3	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	80,000.00	-	-	April
250	One (1) unit Digital Voice Recorder- 1, Two (2) Units microphone- 2	MTCC, Br. 4 and OCC	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	11,000.00	-	-	April
250	One (1) Unit Airconditioner- 1	RTC Br. 13	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	80,000.00	-	-	April

250	Airconditiner- 1 unit, Digital Voice Recoder-2 units	RTC Br.17	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	37,000.00	-	-	April
250	Airconditioner-1	Shariah Court	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	25,000.00	-	-	April
250	Two (2) units Uninterrupted Power Supply-2 units, 1(1) unit Pushcart-1 unit	Accountant	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	17,000.00	-	-	April
250	Wheelborrow- 1 unit, Bush Cutter- 1 unit	Admin-Public Cemetery in Brey	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	25,000.00	-	-	April and September
250	Three (3) units Electric Fan @ P 1,500 each-3	Admin- Sta. Cruz	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	4,500.00	-	-	April
250	One (1) unit Air Conditioner- 1 , One (1) unit Binacular- 1, One (1) unit Shedder- 1, One (1) unit Underwater digital camera-1, Three (3) units wheel barrow-3 , one (1) unit digital camera-1	Agriculture	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	207,298.00	-	-	April
250	Deep Vacuum Pump- 1 unit	Ayala Technical-Voc Sch	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	14,000.00	-	-	April
250	Uninterruptible Power Supply- 2 units, Digital Camera- 1 unit, Venetian Blind- 8 sets, Electric Fan- 2 units	Assessor	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	71,000.00	-	-	April and July
250	Airconditioner- 2, Jigsaw- 1, Hand Drill -1, Table Vise-1, Metal Detector-3 , Stanchions-4, Automatic Voltage Regulator-1	GSO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	100,000.00	-	-	April
250	Uninterruptible Power Supply- 2 , Vertical Blinds- 2	COA	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	12,000.00	-	-	April
250	Global positioning System (GPS)- 1, Bush/Grass Cutter- 1, Wheel Barrow-6, Power Washer- 2, Air Compressor- 1	OCENR	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	148,000.00	-	-	April
250	Uninterrupted Power Supply- 3	CBO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	11,000.00	-	-	April
250	Numbering Machine-1, Uninterrupted power Supply- 1, Airconditioner- 1	CHROMO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	33,000.00	-	-	April
250	Uninterrupted Power Supply- 3 units, Automatic Voltage Regulator, Automatic Voltage Regulator- 2 units, Automatic Voltage Regulator- 1 unit	CLO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	14,000.00	-	-	April
250	Sewing Machine-2	Tolosa NHS	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	18,000.00	-	-	April
250	Generator- 1 unit	Tagasilay NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	30,000.00	-	-	April
250	1 unit Bush Cutter-1	Ramon Enriquez HS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	25,000.00	-	-	April
250	LCD Projector- 1 unit	Sangali NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	30,000.00	-	-	April

250	Electric Fan- 3	Limaong NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	4,500.00	-	-	April
250	Sewing Machine- 3 units	MCLL NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	27,000.00	-	-	April
250	Sound System- 1 set	Curuan NHS	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	35,000.00	-	-	June
250	Gas Range-1 unit, Generator- 1 unit, Ladder-1 unit	Recodo NHS	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	60,000.00	-	-	June
250	Generator-1	Sinunuc NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
250	Airconditioner- 1, Bush Cutter- 1	Sibulao NHS	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	22,600.00	-	-	April
250	Digital Voice Recorder-4 units	OSSP	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	40,000.00	-	-	April
250	Multimedia Projector-1 unit, Collapsible Pop-Up Display- 1 unit, Duratrans- 1 set, Magazine Stand- 1 unit	CMO-Tourism	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	454,500.00		-	April
250	Typewriter-1	Vitali Tech-Voc.Sch.	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	20,000.00	-	-	April

TRAINING EXPENSES

753	Trainings/Orientation-600	CMO-SPES	Public Bidding	01/27/14	02/03/14	02/10/14	02/21/14	02/21/14	02/21/14	02/24/14	2/29/2014	03/05/14	03/14/14	-	-	General Fund	54,000.00	-	-	February
753	FOOD- (1 snacks)- 550 pax-Training/Orientation on Physical Fitness to Improve Health Status of the Senior Citizens	Non-Office-OSCA	Public Bidding	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	-	-	General Fund	38,500.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. and Nov.
753	FOOD (1 lunch and 2 Snacks)- 39pax/day for 5 days- Orientation on Rpublic Act (RA) No. 9994- its impementing Rules and Regulations, IRR	Non-Office-OSCA	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	68,250.00	-	-	April
753	FOOD (1 lunch and 2 snacks)- 510 pax - Program Review and Evaluation Workshop for Senior Citizens	Non-Office-OSCA	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	178,500.00	-	-	July
753	FOOD (1 lunch and 2 snacks/0- 316pax/day for 3 days- Training/Orientation on Joint DTI - DA Administrative Order 10-20, Series of 2010 (Implementing Rules and Regulations on the Grant of Special Discounts to Senior Citizens on the Purchase of Basic Nesecessities and Prime Commodities Pursuant to Section 4 (j) of RA 9994 and its Latest issuances	Non-Office-OSCA	Public Bidding	10/01/14	10/04/14	07/11/14	07/24/14	07/24/14	07/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	331,800.00	-	-	October
753	FOOD (1 lunch and 2 snacks)- 522 pax. Program Review and Evaluation Workshop for Senior Cirizens	Non-Office-OSCA	Public Bidding	11/01/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	182,700.00	-	-	November

ACCOUNTABLE FORMS																				
756	Accountable Forms- Lot	CTO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,943,687.50	-	-	January
DRUGS AND MEDICINES																				
759	Drugs & Medicines-lot	Non-Office; Misc. Other Purpose	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	8,000,000.00	-	-	Jan. Apr. July and Oct.
GASOLINE, OIL AND LUBRICANTS EXPENSES																				
761	Fuel- Gasoline, Motorcycle- 180, Motorcycle-180, Motorcycle- 180, Diesel- Toyota Hi-Lux -1,800, Mitsubishi Adventure Supoer Sports-2,160, L-300- 1,800- Travel by land- Lot	Accountant	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	325,400.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Gasoline Fuel- 6,480 liters, Diesel Fuel-28,480 liters	Agriculture	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,812,800.00	-	-	Jan. Apr. July and Oct.
761	Diesel- 12,960, Gasoline- 3,000, Travel by Land- 400	Administrat or	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	848,000.00	-	-	Jan. Feb. Apr. May, July and Oct.
761	Gasoline- 600	Admin- Cemeteries- Public	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	36,000.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Gasoline- 240, Diesel- 600	Admin- Jardin MCLL	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	44,400.00	-	-	Jan. Apr. and July
761	Gasoline- 120 liters, Diesel 10,000 liters	Admin-Paseo Del Mar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	507,200.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Premium Gasoline- 1,800 liters, Diesel -840 liters	Admin- Main Market	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	150,000.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Gasoline, Premium- 1,980 liters, Gasoline, Regular- 1,440 ltrs., Diesel- 12,600 ltrs.	Admin- Slaughtehouse	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	835,200.00	-	-	Jan. Apr. July and Oct.
761	Diesel- 1,320 ltrs., Extra Gasoline- 1164 ltrs.	Admin-Sta. Cruz	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	135,840.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Gasoline- 120 liters, Diesel - 924 liters	Admin- Plaza Del Pilar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	53,400.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Diesel- 3,180, Gasoline - 132	Auditor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	166,920.00	-	-	Jan. Apr. July and Oct.
761	Gasoline- 4,860 ltrs., Diesel 5,088 liters	Assessor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	546,000.00	-	-	Jan. Apr. July and Oct.
761	Gasoline- 552, Diesel- 2,998	CBO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	183,020.00	-	-	Jan. Apr. and July
761	Gasoline Special- 1,080 ltrs, Diesel Fuel - 5,400 ltrs.	CHO-Vitali Lying-In Clinic	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	334,800.00	-	-	Jan. Apr. July and Oct.

761	Gasoline- 1212, Diesel- 1440	Civil Registrar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	144,720.00	-	-	Jan. Apr. July and Oct.
761	Gasoline-Special - 1,740 liters, Diesel Fuel- 4,080 liters	Cristino M. Paragas Mem.	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	308,400.00	-	-	Jan. Apr. July and Oct.
761	Gasoline-Special- 11,520 liters, Diesel Fuel- 52,800 liters	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,331,200.00	-	-	Jan. Apr. July and Oct.
761	Diesel- 2,88,336, Gasoline, Extra Gas- 12,240, Gasoline, Regular Gas- 480	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	15,180,000.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Diesel- 26,920, Gasoline- 5,760	CEO-Admin	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,691,600.00	-	-	Jan. Apr. July and Oct.
761	Premium Gasoline- 4,320 ltrs., Diesel- 2,400 lites	CEO-Motorpool	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	379,200.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Diesel in liters- 51,120, Gasoline in liters- 14,544	GSO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,428,640.00	-	-	Jan. Apr. July and Oct.
761	Gasoline- 960 liters, Diesel- 2,160 ltrs.	CLO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	165,600.00	-	-	Jan. Apr. July and Oct.
761	Diesel- 2,036, Diesel (Generator)- 1,800, Gasoline, Extra- 636, Gasoline, Unleaded- 2,136	CHRMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	358,120.00	-	-	Jan. Apr. July and Oct.
761	Extra Gasoline (SD 4992)- 216	Non-Office-OSCA	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	12,960.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Extra Gasoline - 101,040 ltrs., Diesel- 165,180 ltrs.	Non-Office Peace & Order Prog.	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	14,321,400.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Diesel- 480 liters, Diesel - 8,640 liters	CMO-HLMD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	460,800.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Gasoline, Extra (SK-1289/SK-1635/Lawn mower & ride on mower- 1920, Gasoline, Regular (bush cuttters)- 720, Diesel (SJF-305)- 960	CMO-Sports	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	206,400.00	-	-	Jan. Apr. July and Oct.
761	Diesel- 1,200	CMO-Sports Colisuem	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	60,000.00	-	-	Jan. Apr. July and Nov.
761	Diesel (Generator)- 5,400 liters	CMO-Tourism	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	270,000.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.

761	Extra Gasoline- 18,000 liters, Diesel 37, 200	CMO- Tourism- Sta. Cruz Island	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,940,000.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Extra Gasoline- 24,120 liters, Diesel- 161,400 liters	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,517,200.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Gasoline- 960, Diesel -5,553	City Planning	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	335,250.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Gasoline, Oil & Lubricants- Regular -216 liters	City Prosecutor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	12,960.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Gasoline, Extra- 4,533 liters, Toyota Revo- 1, Motorcycle- 4	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	271,980.00	-	-	Jan. Apr. July and Oct.
761	Gasoline, - 72 liters	RTC B.17	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,320.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Diesel - 82,064.00 ltrs., Gasoline Extra= 1440 ltrs.	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,189,600.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Gasoline- 7,560, Diesel- 3,666	CTO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	636,900.00	-	-	Jan. Apr. July and Oct.
761	Gasoline- 96 liters	Vital Technical Voc. School	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,760.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Extra Gasoline-720, Diesel- 10,840	CSWD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	585,200.00	-	-	Jan. Apr. July and Oct.
761	Gasoline- 2,160 liters, Diesel- 4,620 liters	OCVET	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	360,600.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Gasoline- 7,800, Diesel- 15,840	CEO- Maintenance	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,260,000.00	-	-	Jan. Apr. July and Oct.
761	Gasoline- 336 liters	Non-Office- PLEB	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	20,160.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
761	Extra Gasoline, SB Licomo- 500 ltrs., SB Quiniput- 500 ltrs.	Non-Office; Peace & Order Program	Public Bidding	02/01/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	2/30/201 3	03/07/13	03/14/13	03/21/13	-	-	General Fund	60,000.00	-	-	Feb. Mar. Apr. May and June

AGRICULTURAL SUPPLIES

762	Polybag (7 x 11 x .005)- 8,000 pcs., Polybag (10 x 14 x .005)- 3,000 pcs., Polybag (10 x 16 x .005)- 3,000 pcs., Polybag (4 x 6 x .005)- 10,000 pcs., Polybag (6 x 8x .005) 10,644 pcs.Garden Soil - 10 cubic meters	Agriculture	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	66,544.00	-	-	Janaury
JANITORIAL SERVICES																				
762-2	Janitorial Services - (Streets Sweeping)- 30	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,291,840.00	-	-	Janaury
OTHER SUPPLIES EXPENSES- INCENTIVES AND AWARDS																				
765-1	Gold Rings with City Government Seal - (Men and Ladies Ring- Barrel Design (14K)- 73	CHROMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,825,000.00	-	-	January
OTHER SUPPLIES EXPENSES																				
765	Mineral Water- 600	Accountant	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	21,000.00	-	-	Jan. Feb. Mar., Apr. May, June, July, aug. Sept., Oct. Nov. and Dec.
765	LPG- 11kg (content only)- 30, Acetylene (content only)- 20, Oxygen (content only)-40, HDPE Liner (roll)- 3	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,162,500.00	-	-	Jan. Apr. and July
765	Polo Shirts with Printing-48	CMO-SPES	Public Bidding	01/29/14	02/05/14	02/12/14	02/25/14	02/25/13	02/25/13	03/05/14	03/12/14	03/19/14	03/26/14	-	-	General Fund	19,440.00	-	-	February
765	Mineral Water (Alkaline)- 200	Non-Office-OSCA	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,000.00	-	-	Jan. Feb. Mar., Apr. May, June, July, Aug. Sept., Oct. Nov. and Dec.
765	Water, Alkaline (5 gallons per round) - 1,000 rounds	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	40,000.00	-	-	January and April
765	Mineral Water (5 gallons per container0 refillable, with alkaline)- 300	CHROMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	12,000.00	-	-	Jan. Apr. July and Oct.
WATER EXPENSES																				
766	Water Services- 12	Vitai-Tech Voc. School	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,400.00	-	-	Jan. April ,July and Oct.
766	Water Services- 12 mos.	CHO-Vitali Lying-In-Clinic	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	36,000.00	-	-	Jan. April ,July and Oct.
766	Water Services- (Meter no. 0511287046)-12	CMO-Sports Colisuem	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	48,000.00	-	-	Jan. April ,July and Oct.
766	Water Services- CR# 1- Meter #10205769, CR# 2- Meter #10205770, Garden #1 Meter 10205771, Garden # 2 Meter #10205772, Garden # 3 Meter #10205773- 12 months	Admin-Plaza Del Pilar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	265,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
766	Water Services- meter no. 0468401-12 mos.	CHO-Cristino M. Paragas Mem. Hosp	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,000.00	-	-	Jan. April ,July and Oct.

766	Water Bill - 12 months	Non-Office (OSCA)	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	7,200.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.
766	Water Services- Jardin Maria Clara Llobregat Complex Meter #080310032, Comfort Room #1 , Comfort Room #2- 12 months	Admin- Jardin	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	182,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
766	Water Services- Paseo Del Mar- CR- A- Meter #10205870, Paseo Del Mar- CR- B- Meter #1020589, Paseo Del Mar -Mother Mmeter- Meter #080310035, Paseo Del Mar- GAZEBO -Meter #11A607639M Paseo Del Mar- Fountain-Meter- #0907509, Centro Latino Meter # 10A704481, Meter # 20273494, Meter # 10273495- 12 months	Admin- Paseo Del Mar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	500,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
766	Water Bill- Patrol 117 Call Center- 12 months	Non-Office; Peace and Order	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	6,500.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.
766	Water Services- Pettit Barracks- 12 months, Main Office- 12 months, Ayala- 12 months, Bagsakan Center- 12 months	CTO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	130,500.00	-	-	Jan. April ,July and Oct.
766	Water Bills- 12 months-	CMO- Operation of Parque De	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,600.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.
766	Water Services- 12	CEO-Admin	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	585,000.00	-	-	April
766	Water Services-Main Bleacher (meter no. 2-09-07551, Swimming pool (meter no. 10-09058), Bleacher B (meter no. 128249), Ayala Gym- (meter no. 10A703568)-12	CMO-Sports	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,008,000.00	-	-	Jan. April ,July and Oct.
766	Water Services- City Health Office- Main- 12 mos, Various Health Centers- 12 mos.	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	270,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.
766	Water Services- 12	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	90,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.
766	Water Services- 12 mos.	CMO- HLMD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	7,200.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.
766	Water Services- Library Building, SP Building- 12	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	72,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.
766	Water Services- 12 months	CMO- Tourism	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,400.00	-	-	Jan. April ,July and Oct.
766	Water Expenses- 12 mos.	Ayala Tech. Voc. Sch.	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	59,400.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.
766	Water Expenses- 12 months	Don Pablo LMHS- Pasonanca	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	16,200.00	-	-	Jan. April ,July and Oct.
766	Water Expenses- 12 mons	Southcom NHS	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	45,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.

766	Water Expenses- 12 months	ZCHS-Main	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	810,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug.
766	Water Expenses- 12 mos.	ZNHS-West	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	292,500.00	-	-	Jan. April ,July and Oct.
766	Water Expenses- 12	Talon-Talon NHS	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	78,000.00	-	-	Jan. April ,July and Oct.
766	Water Services- 12 mos.	CLO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	12,000.00	-	-	Jan. April ,July and Oct.
766	Water Services- 12	CHRMO	Public Bidding	12/28/13	01/04/14	01/11/14	01/22/14	01/22/14	01/22/14	01/25/14	01/30/14	02/06/14	02/15/14	-	-	General Fund	38,700.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug.
766	Water Services- 12 months	CEO-Motorpool	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	207,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug.
766	Water Services- San Roque Office, Bagsakan, Sta. Cruz, Main Market (Magay), Salaan Sanitary Landfill-12	OCENR	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	183,600.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
766	Water Services- Office- ZCMJFE, Jr., Sports Complex- 12, Archive Building, San Roque- 12, Various Places- 12	GSO	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	900,000.00	-	-	Jan. April ,July and Oct.
766	Water Expenses- 12 Water Services-12	Civil Registrar	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	9,900.00	-	-	Jan. April ,July and Oct.
766	Water Services- mos.	COA	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	20,400.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
766	Ayala Ext. Office-12 lot Water Services- City Assessor's Office- 12	Assessor	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	56,700.00	-	-	Jan. April ,July and Oct.
766	Water Consumption of the following- OCA Central Office- 12, Mampang Demo Farm- 12, Tumaga Agricultural Field Office- 12, Ayala Agricultural Field Office- 12,Manicahan Agricultural Field Office- 12, Curuan Agricultural Field Office-12, Culianan Agricultural Field Office- 12	Agriculture	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	47,280.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
766	Water Services- 12	CBO	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	27,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
766	Water Services-12/month	Admin-Slaughterhouses	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	144,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
766	Water Services- 12 mos.	Admin-Sta.Cruz	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	45,600.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
766	Water Services- 12 lot	Admin-Operation of Cemeteries-Public	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	76,230.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,

766	Water Expenses- Cityhall Premises Meter # W-2-04-50299	Administrat or	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	14,400.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Jan. Feb.
766	Water Services- 12 mos.	Accountant	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	20,700.00	-	-	Mar.April, May, June, July, Aug, Sept., Oct. Jan. Feb.
766	Water Services -12	OCVET	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	99,600.00	-	-	Mar.April, May, June, July, Aug, Sept., Oct. Jan. Feb.
766	Water Services- Installation-new- 12	CSWD	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	150,900.00	-	-	Mar.April, May, June, July, Aug, Sept., Oct. Jan. Feb.
766	Water Services- 12	City Planning	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	21,600.00	-	-	Mar.April, May, June, July, Aug, Sept., Oct. Jan. Feb.
766	Water Bill- Main Office and Annex (PIO)- 12months, Ayala Extension- 12 months, PAAD Office (New Building)- 12 months, Museum- 12 months	CMO	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	363,600.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
766	Water Services- 12 mos.	Admin-Main Market	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	42,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.
766	Water Services- 12 months	Non-Office- PLEB	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	20,457.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
ELECTRICITY EXPENSES																				
767	Electricity Services- 12 mos	CHO-Vitali-In Clinic	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	144,000.00	-	-	Jan. April ,July and Oct.
767	Electricity Services- 12	Vitali-Tech Voc. Sch.	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	58,500.00	-	-	Jan. April ,July and Oct.
767	Electric Services (Meter no. 2181849)- 12	CMO-Sports Colisuem	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	600,000.00	-	-	Jan. April ,July and Oct.
767	Electric Services -Plaza Pilar Meter #94411716-12 months	Admin-Plaza Del Pilar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	360,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electricity Services meter no.07-146-499- 12 mos.	CHO-Cristino M. Paragas Mem. Hosp.	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	243,000.00	-	-	Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electricity Services, Rest Room Meter #9179365, Perimeter Light Meter # 10203016-12 months	Admin-Jardin Maria Clara	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	145,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.

767	Electricity Services- Paseo Del Mar #9180404, Paseo Del Mar Meter #021000052, Paseo Del Mar- Fountain-Meter #09954109, Paseo Del Mar- Centro Latino 02260222, Paseo Del Mar- Centro Latino 013270430 12 months	Admin-Paseo Del Mar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electric Bill- 12 months	Non-Office; Peace and Order Program	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,423,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electricity Services- Pettit Barracks- 12 months, City Treasurer's Office- 12 months, JFE Sports Complex (Posting Section)- 12 months, Sta. Cruz Market - 12 months, Ayala- 12 months, Sangali- 12 months	CTO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,170,000.00	-	-	Jan. April ,July and Oct.
767	Electric Bills- 12 months	CMO- Operation of Parque De Ciencia	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	90,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electrical Services- 12	CEO-Admin	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	540,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
767	Electricity Services- Sports Office (meter no. 80477308)- 12, Main Bleacher (meter no. 70240781), Swimming Pool (meter no. 50929917)12 lot, Ayala Gym (meter no, 8169528)- 12	CMO-Sports	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	936,000.00	-	-	Jan. April ,July and Oct.
767	Electricity Services- City Health Office - (Main/Xray/Office)- 12 mos, Various Health Centers- 12 mos.	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,800,000.00	-	-	Jan. April ,July and Oct.
767	Electricity Servies- 12 mos.	Admin-Main Market	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	516,123.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electric Services- 13	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,800,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electricity Services- Library- 12 mos.	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	675,155.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug
767	Electricity Services- 12 months	CMO- Tourism	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	24,000.00	-	-	Jan. April ,July and Oct.

767	Electric Expenses- 12	Talon-Talon NHS	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	132,000.00	-	-	Jan. April ,July and Oct.
767	Electricity Expenses- 12 mons.	Southcom NHS	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	82,800.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electricity Expenses- 12 months lot	MCLL NHS	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	84,150.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug
767	Electricity Expenses- 12 months	Curuan NHS	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	37,800.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug
767	Electricity Expenses- 12 mos.	Ayala Tech- Voc. Sch.	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	59,400.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug
767	Electricity Services- 12 mos.	Arena Blanco NHS	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	48,000.00	-	-	Jan. April ,July and Oct.
767	Electricity Services- 12 mos.	CLO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	264,000.00	-	-	Jan. April ,July and Oct.
767	Electricity Services -Light Bill- 12	CHRMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	274,500.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug
767	Electricity Services- 12 months	CEO- Motorpool	Public Bidding	12/28/13	01/04/14	01/11/14	01/22/14	01/22/14	01/22/14	01/25/14	01/30/14	02/06/14	02/15/14	-	-	General Fund	166,500.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug
767	Electricity Services-12, San Roque Office, Lumbangan, Bagsakan, Sta. Cruz, Main Market (Magay), Salaan Sanitary Landfill	OCENR	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	940,800.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electricity Services- Office- ZCMJFE, Jr., Sports Complex- 12, Streetlights- lot, Traffic Lights- 12, Plazas and Parks- 12, Archive Building San Roque- 12	GSO	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	32,954,000.00	-	-	Jan. April ,July and Oct.
767	Electricity Services- 12	Civil Registrar	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	450,000.00	-	-	Jan. April ,July and Oct.
767	Electricity Services- 12 mos.	COA	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	289,800.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug
767	Electricity Services- 12	Assessor	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	594,000.00	-	-	Jan. April ,July and Oct.
767	Electric Comsumption of the following: City Agriculture- Central Office, Tumaga- 12, City Agriculturem Culianan/Mercedes- 12, City Agriculture- Tumaga Field Office- 12, City Agriculture- Quiniput- 12, ity Agriculture- Vitali- 12, City Agriculture- Mancahan/Victoria-12, Calarian Freshwater Deonstration Projet- 12, Ayala Annex City Hall (Counterpart)- 12	Agriculture	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	494,400.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electricity Services- 12	CBO	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	420,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug
767	Electricity Services- 12/Month	Admin- Slaughterhous e	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	240,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug

767	Electric Services- 12 mos	Admin-Sta. Cruz	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	1,876,524.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug.
767	Electric Services- 12 lot	Admin- Operationn of Cemeteries-	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	72,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
767	Electric Services- Cityhall Premises Meter /32333143- 12 months	Administrat or	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	228,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
767	Electricity Services -12 mos.	Accountant	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	342,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
767	Electricity Services- Light Bill Services- 12	OCVET	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	290,400.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
767	Electricity Services- Light Services- Installation-new-12	CSWD	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	838,800.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
767	Electric Services- 12	City Planning	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	257,400.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
767	Electric Service- 12 mos.	CMO- HLMD	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	180,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
767	Electric Bill- Main Office and Annex- 12 months, Ayala Extension- 12 months, PAAD Office (New Building)- 12 months, Musuem- 12 months	CMO	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	2,250,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct., Nov.and Dec.
767	Electricity Expenses- 12 months	DPLMHS- Pasonanca (Annex)	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	16,200.00	-	-	Jan. April ,July and Oct.
767	Electricity Expenses- Electric Bill -12 months	Non-Office (OSCA)	Public Bidding	12/29/13	01/05/14	01/12/14	01/23/14	01/23/14	01/23/14	01/26/14	01/31/14	02/07/14	02/16/14	-	-	General Fund	180,000.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
767	Electricity Services- 12 months	Non-Office- PLEB	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	20,642.00	-	-	Jan. Feb. Mar.April, May, June, July, Aug, Sept., Oct.,
COOKING GAS EXPENSES																				
768	Procurement of Liquified Petroleum Gas	Agriculture	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,500.00	-	-	Jan. Apr. July and Oct.
768	LPG (content only)- 180 tanks	Admin- Paseo Del Mar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	171,000.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct., Nov. and Dec.

768	Liquified Petroleum Gas (content only)- 6	Ayala-Tech.Voc.Sch.	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,800.00	-	-	Jan. Feb. and Mar.
768	LPG, content only 11 kgs- 24 tank, LPG, content only 22 kgs- 12 tank	Cristino M. Paragas Mem. Hosp.	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	42,600.00	-	-	Jan. Apr. July and Oct.
768	LPG, contents only 11 kgm- 32 tank	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	28,800.00	-	-	Jan. Apr. July and Oct.
768	LPG, Cooking Gas, 11 kg content only- 28 tanks	CHO-Vitali-Lying-In-Clinic	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	25,200.00	-	-	Jan. Apr. July and Oct.
768	Cooking Gas, 11 kgs. Content only-37 tanks	CSWD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	33,300.00	-	-	Jan. Feb. Mar. Apr. May, June, July, Aug. Sept. Oct., Nov. and Dec.

POSTAGE AND DELIVERIES

771	Stamps for official Letters and Documents	Accountant	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	900.00	-	-	Jan. and April
771	Courier Services and Stamp	Administrat or	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	500.00	-	-	January
771	Deliveries- lot, Stamps- lot	Assessor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,420.00	-	-	January
771	Freight Forwarder Services- lot	Auditor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	556.00	-	-	Jan. Apr. and July
771	Mailing Stamps- lot	CBO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,500.00	-	-	January
771	Mailing Stamps/Deliveries- lot	CEO-Admin	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,800.00	-	-	Jan. Apr. and July
771	Postage and Deliveries-lot	CEO-Motorpool	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	900.00	-	-	Jan. Apr. July and Oct.
771	Postage Stamps/Courier Services- Lot	OENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,500.00	-	-	Jan. and April
771	Mailing Stamps - P 5.00- 300, Mailing Stamps- P10.00- 150M Parcel Charges- Lot	CHROMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,000.00	-	-	Jan. Apr. July and Oct.
771	Postage and Deliveries Services- 6	GSO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/13	05/07/13	05/14/13	05/21/13	-	-	General Fund	4,500.00	-	-	April and July
771	Stamps and Deliveries- Lot	CLO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	7,200.00	-	-	Jan. Apr. July and Oct.
771	Stamp & Freight- Lot	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	77,850.00	-	-	Jan and Apr.
771	Deliveries- Lot, Stamps	CMO-HLMD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	7,500.00	-	-	Jan. Apr. July and Oct.
771	Stamp & Freight - Lot	Non-Office-Peace & Order	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,000.00	-	-	January

771	Postage Stamps- Lot, Freight- lot	City Planning	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,800.00	-	-	January
771	Postage Stamps- 900	Civil Registrar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,400.00	-	-	January
771	Mailing Stamps- 990 pcs	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,900.00	-	-	January
771	Postage Stamps- 250, Delivery Services- lot	CSWD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,250.00	-	-	January
771	Postage and Deliveries- 1	Southcom NHS	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,800.00	-	-	January
771	Postage and Deliveries- Lot	City Treasurer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	67,500.00	-	-	Jan. Apr. July and Oct.
771	Stamp on Freight- Lot	OCVET	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	200.00	-	-	January
771	Postage and Deliveries- 1000 pcs.	Non-Office- PLEB	Public Bidding	03/01/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	5,000.00	-	-	March
TELEPHONE EXPENSES- LANDLINE																				
772	Telephone Expense- Landline	MTC B.1	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	15,600.00	-	-	Jan. Feb. Mar. Apr. May, June, Julym Aug. Sept. Oct. Nov. Dec.
772	Telephone Services- PLEB Office- 12 months	Non-Office- Pleb	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	17,093.00	-	-	Jan. Feb. Mar. Apr. May, June, Julym Aug. Sept. Oct. Nov. Dec.
RENT EXPENSES																				
782	Rent/Lease Bills- Lot	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	18,000.00	-	-	January
782	Rents	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	900,000.00	-	-	Jan. and July
JANITORIAL SERVICES (Aviary)																				
783-1	Visiting Dignataries- Meals and Snacks- Lot	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,125,000.00	-	-	Jan. Apr. and July
783-2	Meetings and Conferences- Meals and Snacks- Lot	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,500,000.00	-	-	Jan. Apr. and July
783-2	Meetings and ConferencesVice Mayor-Conferences,33 Standing Committees, Meals-Catering Services - Lot Snacks- various w/ respective amount- lot	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	725,000.00	-	-	Jan. Apr. and July
SUBSCRIPTION EXPENSES																				

786	Subscription of Officia Gazette	CTO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	7,200.00	-	-	January
JANITORIAL SERVICES (Aviary)																				
796-1	Job-Order: Maintenance of Aviary at Pasonanca	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,500,000.00	-	-	January
JANITORIAL SERVICES																				
796	Janitors- 6 m.p.	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	600,480.00	-	-	January
796	Janitors- 3	CMO-Sports	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	300,240.00	-	-	January
796	Janitors- @P8,340.00 per month	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	400,320.00	-	-	January
796	Twenty Six (26) Janitors @ P8,340.00 per month x 12 months	GSO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,602,080.00	-	-	January
SECURITY SERVICES																				
797	Security Services- Three (3) Security Guards	Agriculture	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	417,312.00	-	-	January
797	security Services- 4 Security Guards, 3 Security Guards	Admin-Jardin MCLL	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,014,768.00	-	-	January
797	Security Guard- 5	Admin-Main Market	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	695,520.00	-	-	January
797	Security Guards - 4	Admin-Ceneteries- Public Cemetery in	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	611,136.00	-	-	January
797	(4) Four Security Guards, (3) Three Security Guards	Admin-Plaza Del Pilar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,014,768.00	-	-	January
797	Eight (8) Security Guards, Two (2) Security Guards	Admin-Paseo Del Mar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,418,400.00	-	-	January
797	Security Guards- 5	CMO-Sports - Mayor Vitaliano D. Agan	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	695,520.00	-	-	January
797	Security Services- 3 guards	Admin-Slaughterhouse	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	417,312.00	-	-	January
797	Security Services- 2 Personnel	Admin-Sta. Cruz	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	278,208.00	-	-	January
797	Security Guards- 6	CEO-Motorpool	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	834,624.00	-	-	January

797	Security Services- 15, Security Services (Salaan Sanitary Landfill)-3	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,544,912.00	-	-	January
797	(64) Security Guards @ P11,592.00 per month x 12 months, Five (5) Security Guards @P12,732.00 per month x 12 months	GSO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,666,576.00	-	-	January
797	3 Security Guards @P12,732.00 per month x 12 months	CHROMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	458,352.00	-	-	January
797	Security Services - 10 s.g.	CMO-Sports	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,391,040.00	-	-	January
797	Security Guards- @ P11,592.00 each per month	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	834,624.00	-	-	January
797	Security Expenses- 3 gaurds	Civil Registrar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	417,312.00	-	-	January
797	3 Security Guards @ P11,592.00, each per month	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	417,312.00	-	-	January
797	6 Security Guards/month @ P11,592.00 for 12 months (WCC and SDC), 3 Security Guards/month @P12,732.00 for 12 months @CICL	CSWD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,292,976.00	-	-	January
REPAIR AND MAINTENANCE- ELECTRIFICATION, POWER AND ENERGY STRUCTURE																				
805	Job-Order: Labor and Materials- lor	GSO	Public Bidding	03/27/13	04/03/14	04/10/14	04/21/14	04/21/14	04/21/14	04/24/14	04/29/14	05/05/14	05/14/14	-	-	General Fund	900,000.00	-	-	April
REPAIR AND MAINTENANCE- OFFICE EQUIPMENT																				
821	Job-Order: Labor and Materials- Lot	CMO-Sports	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,000.00	-	-	January
821	Job-Order: Labor and Materials- Lot	Accountant	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	18,000.00	-	-	January
821	Job-Order: Labor and Materials- For the erpair and replacement of worn out parts of the following equipment- typewriter, - xerox machine- lot	Agriculture	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	18,000.00	-	-	January
821	Job-Order: Repair, cleaning, replacemet of spareparts of: Mimeographing Machine, Xerox Machine, Fax Machine, Typewriter, Fiing Cabinet	Administrat or	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	7,000.00	-	-	Jan. and April
821	Job-Order: Labor & Materials, Spare Parts-Lot	Admin-Main Market	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,000.00	-	-	Jan. and April

821	Job: Oder: Labor & Materials, Spareparts Lot	Admin-Sta. Cruz	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,500.00	-	-	Jan. and April
821	Job-Order: (Labor & Materials)- Lot, Spareparts- lot	Admin-Slaughterhouse	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,000.00	-	-	January
821	Job-Order: Labor and Materials- Lot, Spareparts- Lot	Assessor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	70,800.00	-	-	January
821	Job-Order: Labor and Materials for the repair and maintenance of Office Equipment- Lot	Auditor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	15,000.00	-	-	Jan. and April
821	Job-Order: Labor & Materials- Lot, Spareparts lot	CBO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	44,000.00	-	-	Jan. and April
821	Job-Order: Labor and Materials- Lot	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	55,000.00	-	-	Jan. and April
821	Job-Order: Labor and Materials/Change of spareparts- Lot	Civil Registrar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	40,000.00	-	-	Jan. and April
821	Job-Order: Labor and Materuaks- Lot, Spareparts- lot	CEO-Admin	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	90,000.00	-	-	Jan. Apr. and July
821	Job-Order: Labor and Materials- Lot	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	10,000.00	-	-	January
821	Job-Order: Labor and Materials- Lot, Spareparts-lot	CHRMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	50,000.00	-	-	Jan. Apr. July and Oct.
821	Job-Order: Labor and Materials- Lot	GSO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	90,000.00	-	-	April
821	Job-Order: Labor & Materials- PNP- Lt, BFP- lot, Patrol 117 Call Center0 Lot, BJMP- lot, Spare parts- PNP-Lot, BFP- Lot, Patrol 117 Call Center-	Non-Office; Peace &	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	60,500.00	-	-	January
821	Job-Order: Labor & Materials- Lot	Non-Office-OSCA	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	13,500.00	-	-	January
821	Job-Order: Labor & Materials- Lot	CLO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	18,000.00	-	-	January
821	Job-Order: Labor & Materials- Lot, Parts-Lot	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	340,000.00	-	-	Jan. and April
821	Job-Order: (Labor & Materials), Spareparts-lot	CMO-HLMD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	11,300.00	-	-	January
821	Job-Order (Labor & Material), Spare parts-Lot	CMO-Tourism	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	13,500.00	-	-	April and July
821	Job-Order: Labor and Materials- Lot	City Planning	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	18,000.00	-	-	Jan. and April
821	Job-Order: Spare parts- lot	City Prosecutor	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	6,000.00	-	-	April

821	Job-Order: Labor & Materials- Repair and Replacement of worn-out parts: Copier Machine- lot, Mimeo Machine- Lot, Others-Lot	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	180,000.00	-	-	Jan. and April
821	Job-Order: Labor & Materials- Repair and Replacement of worn-out parts: Copier Machine, Mimeo Machine- Binding Machine,Others-lot	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	84,000.00	-	-	Jan. and April
821	Job-Order: Labor & Materials included- lot	CSWD	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	50,220.00	-	-	April and July
821	Job-Order: Labor & Material- Spareparts for Two (2) Units Copier Machine Mita Gestetner) and one (10 unit Copy Printer (Gestetner), General Cleaning and repair of six (6) units olypia typewriter- lot	CTO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	75,000.00	-	-	Jan. Apr. and July
821	Job-Order: Labor and Materials- Lot	OCVET	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	20,000.00	-	-	Jan. Apr. and July

REPAIR AND MAINTENANCE- FURNITURE AND FIXTURES

822	Job-Order:Labor and Materials- Lot, Spareparts- lot	Assessor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,320.00	-	-	January
822	Job-Order: Labor and Materials- lot	CBO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,000.00	-	-	January
822	Job-Order: Labor and Materials- lot	Civil Registrar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000.00	-	-	January
822	Job-Order: Labor and Materials- lot	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,000.00	-	-	January
822	Job-Order: Labor and Materials- lot	CHRMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,800.00	-	-	January
822	Job-Order: Labor and Materials- lot	GSO	Public Bidding	03/27/13	04/03/14	04/10/14	04/21/14	04/21/14	04/21/14	04/24/14	04/29/14	05/05/14	05/14/14	-	-	General Fund	9,000.00	-	-	April
822	Job-Order: Labor and Materials- lot	CLO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	7,200.00	-	-	Jan. Apr. July and Oct.
822	Job-Order: Labor and Materials- lot, parts- lot	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	80,000.00	-	-	January
822	Job-Order: Labor and Materials- lot	CMO-Sports	Public Bidding	03/27/13	04/03/14	04/10/14	04/21/14	04/21/14	04/21/14	04/24/14	04/29/14	05/05/14	05/14/14	-	-	General Fund	3,000.00	-	-	April
822	Job-Order: Labor and Materials- Repair of various office furniture	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	45,000.00	-	-	January

822	Job-Order: Labor and Materials- Repair of various office furniture	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,900.00	-	-	January
822	Job-Order: Labor and Materials included- lot	CSWD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	27,000.00	-	-	January
822	Job-Order: Labor and Materials- lot	OCVET	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	20,000.00	-	-	Jan. Apr. and July
REPAIR AND MAINTENANCE- IT EQUIPMENT & SOFTWARE																				
823	Job-Order: Labor & Materials- lot	Non-Office-OSCA	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	13,500.00	-	-	Jan.
823	Job-Order, Spare Parts- lot	CTO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	75,000.00	-	-	Jan. April and July
823	Job-Order: Labor & Materias- PNP- lot, BFP- lot, Patrol 117 Call Center- lot, BJMP- lot, Spare Parts- PNP- lot, BFP- lot, Patrol 117 Call Center- lot, BJMP- lot	Non-Office; Peace and Order Program	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	191,980.00	-	-	Jan.
823	Job-Order: (Labor and Materials) Spareparts-lot	CEO-Admin	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	36,000.00	-	-	Jan. April and July
823	Job-Order (Labor and Materials)-lot	CMO-Sports	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	3,000.00	-	-	April
823	Job-Order: Labor and Materials- lot	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	05/14/14	-	-	General Fund	22,000.00	-	-	Jan
823	Job-Order: Labor and Materials- lot	CLO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	27,000.00	-	-	Jan. April, July and Oct.
823	Job-Order: Labor and Materials, Spareparts-lot	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	90,000.00	-	-	Jan. and April
823	Job-Order: Labor and Materials- lot	Admin-Main Market	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	14,000.00	-	-	Jan. and April
823	Job-Order: Labor and Materials- lot. Parts- lot	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	470,000.00	-	-	Jan. April and July
823	Job-Order (Labor and Materials), Spareparts-lot	CMO-HLMD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	15,500.00	-	-	Janaury
823	Job-Order: Labor and Materials- lot	City Planning	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	30,000.00	-	-	Jan. and April
823	Job-Order: Labor and Materials included- lot	CSWD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	41,850.00	-	-	Jan. and July

823	Job-Order: Labor and Materials- lot	OCVET	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	40,000.00	-	-	Jan. April and July
823	Job-Order: Spare parts- lot	MTC Br. 3	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,000.00	-	-	January
823	General Check-up, cleaning, reformat and replacement of worn-out parts of three (3) units computer	MTCC Br. 4 and OCC, MTCC	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	9,235.00	-	-	April
823	Job-Order: Labor and Material- lot, Computer, Computer Printer	Administrat or	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	6,000.00	-	-	Jan. and April
823	Job-Order: Labor and Materials-lot, IT Parts- LOT	Accountant	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	75,000.00	-	-	January
823	Job-Order: Labor & Materials- Spareparts, lot	Admin-Sta. Cruz	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,000.00	-	-	Jan. and July
823	Job-Order:(Labor & Materials)- lot, Spareparts- lot	Admin-Slaughterhouse	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	16,000.00	-	-	January
823	Job-Order: Labor & Materials: Upgrading of computer memory, repair, maintenance and change of worn-out parts- lot	Agriculture	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	13,500.00	-	-	April
823	Job-Order: Labor & Materials- lot, Spare parts- lot	Assessor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	86,400.00	-	-	January
823	Job-Order: Labor and Materials-, Spareparts-lot	COA	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,150.00	-	-	Jan. and April
823	Job-Order: Labor and Materials- lot	GSO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	90,000.00	-	-	April
823	Job-Order: Labor & Materials/Replacement of spare parts- lot	Civil Registrar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	8,900.00	-	-	January
823	Job-Order: Labor and Materials- lot, IT Parts-lot	CBO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	38,000.00	-	-	January
823	Job-Order: Labor and Materials- lot	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	23,000.00	-	-	January
823	Job-Order: Labor and Materials, Spareparts-lot	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	49,500.00	-	-	Jan. and April
823	Spare parts for I.T. Equipments- lot, Job-Order: (Labor and Materials)- lot	CEO-Motorpool	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	27,000.00	-	-	Jan. April, July and Oct.
823	Job-Order: Labor and Materials- lot, Spareparts- lot	CHRMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	49,000.00	-	-	Jan. April, July and Oct.
823	Job-Order: Labor and Materials- lot, Spareparts- lot	CMO-Tourism	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	13,500.00	-	-	Jan. April, July and Oct.

823	Job-Order, Spareparts- lot	MTC B. 1	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,700.00	-	-	Jan.
823	Job-Order Labor and Materials- lot	Non-Office- PLEB	Public Bidding	03/01/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	16,416.00	-	-	March
REPAIR AND MAINTENANCE- AGRICULTURAL, FISHERY AND FORESTRY EQUIPMENT																				
827	Job-Order: (Labor and Materias) For the repair, maintenance of tractors including replacement of worn-out parts	Agriculture	Public Bidding	03/27/13	04/03/14	04/10/14	04/21/14	04/21/14	04/21/14	04/24/14	04/29/14	05/05/14	05/14/14	-	-	General Fund	90,000.00	-	-	April
REPAIR AND MAINTENANCE- COMMUNICATION EQUIPMENT																				
829	Job-Order:Repair, cleaning, replacement of spareparts of handheld radio- lot	Administrat or	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000.00	-	-	Jan and April
829	Job-Order: Labor and Materials, Spareparts-lot	Admin- Main Market	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,000.00	-	-	Jan and April
829	Job-Order: Labor and Materials- Lot	GSO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	45,000.00	-	-	January
829	Job-Order: Labor and Materials- Lot	CHRMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	6,000.00	-	-	Jan. Apr. July and Oct.
829	Job-Order: Labor and Materials- Lot, Parts-Lot	CMO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	205,000.00	-	-	April and July
829	Job-Order: Labor and Materials- Lot	CMO- Sports	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	3,000.00	-	-	April
829	Job-Order: Labor and Materials- PNP-lot, Patrol 117 Call Center- lot	Non-Office: Peace and Order Program	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	285,000.00	-	-	January
829	Job-Order: Labor and Materials- (PABX)- 1 system	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	72,000.00	-	-	January
REPAIR AND MAINTENANCE- CONSTRUCTION AND HEAVY EQUIPMENT																				
830	Job-Order:(Labor and Materials)- lot, Spareparts- lot	Admin- Slaughterhous e	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	26,000.00	-	-	January
830	Job-Order: Labor and Materials- Lot	GSO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	27,000.00	-	-	January
830	Miscellaneous Spare Parts0 Lot, Job-Order: Labor and Materials- Lot	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,500,000.00	-	-	Jan. Apr. July and Oct.
830	Spare parts for Various Heavy Equipments-lot, Job-Order(Labor and Materials)- lot	CEO- Motorpool	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	178,987.40	-	-	Jan. April and July
REPAIR AND MAINTENANCE- MEDICAL, DENTAL & LAB EQUIPMENT																				

833	Job-Order: Labor and Materials- Lot	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	42,000.00	-	-	January
REPAIR AND MAINTENANCE- SPORTS EQUIPMENT																				
835	Job-Order: Labor and Materials- Lot	CMO-Sports	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	3,000.00	-	-	April
835	Job-Order: Repair and Maintenance of basketball goals/rings/timer and accessories- lot	CMO-Sports	Public Bidding	03/01/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	4,500.00	-	-	March
836	Job-Order: (Labor and Materials)- Spareparts0 Digital Theodolite, Nikon Model NE 102, Total station Nikon Model DTM 332	CEO-Admin	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	45,000.00	-	-	Jan. Apr. and July
REPAIR AND MAINTENANCE- OTHER MACHINERY AND EQUIPMENT																				
840	Job-Order: (Labor & Materials)- lot	CMO-Sports	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	3,000.00	-	-	April
840	Job-Order: (Labor & Materials)- lot, Spareparts- lot	Admin-Slaughterhouse	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	194,000.00	-	-	Jan. Apr. and July
840	Job-Order:Labor and Materials- lot	GSO	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	63,000.00	-	-	April
840	Miscellaneous Spare parts- lot	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	580,000.00	-	-	Jan. April ,July and Oct.
840	Spare parts- lot, Job-Order: (Labor and Materials)- lot	CEO-Motorpool	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	27,000.00	-	-	Jan. April ,July and Oct.
REPAIR AND MAINTENANCE- MOTOR VEHICLE																				
841	Job-Order: Labor & Materials- lot, Spare parts- Lot	Non-Office- PLEB	Public Bidding	03/01/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	13,358.00	-	-	March
REPAIR AND MAINTENANCE- WATERCRAFTS																				
844	Job-Order: Labor and Materials- PNP and Task Force Zamboanga- lot, Parts, PNP and task Force Zamboanga- lot	Non-Office; Peace and Order Program	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	500,000.00	-	-	Jan and July
844	Job-Order: Labor and Materials- lot, Parts- lot	CMO-Tourism-Sta. Cruz	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	65,700.00	-	-	Jan. and April
844	Job-Order: Labor and Materials- lot, Parts- lot	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	630,000.00	-	-	April
844	Job-Order:(Labor and Materials) Dry dock, repair and maintenance of speed boat/patrol boat including replacement of worn out parts	Agriculture	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	135,000.00	-	-	April
REPAIR AND MAINTENANCE- OTHER TRANSPORTATION EQUIPMENT																				
848	Job-Order: Labor and Materials- Lot	CHO-Vitali Lying-In Clinic	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	80,000.00	-	-	January

848	Job-Order: Labor and Materials- Lot	CM.Paragas Mem. Hosp.	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	45,000.00	-	-	January
848	Job-Order: Labor and Materials- Lot	GSO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000.00	-	-	January
848	Job-Order: Labor and Materials- Lot	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	275,000.00	-	-	January
848	Job-Order: Repair, cleaning, replacement of spare parts of Towing truck.	Administrat or	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	7,000.00	-	-	Jan. and April.
848	Miscellaneous Spare parts- lot, Job-Order: Labor and Materials- lot	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	750,000.00	-	-	Jan. April ,July and Oct.
REPAIR & MAINTENANCE- OTHER PROPERTY, PLANT & EQUIPMENT																				
850	Job-Order: Labor & Materials- lot, Parts- lot	CMO- Tourism- Sta. Cruz	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	22,500.00	-	-	Jan and April
850	Job-Order: Labor & Materials- lot	CHO-Vitali Lying-In Clinic	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,000.00	-	-	January
850	Job-Order: Labor & Materials- lot	CMO-Sports- Coliseum	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	93,640.00	-	-	January
850	Job-Order: Labor & Materials- lot	Non-Office- OSCA	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	13,500.00	-	-	January
850	Job-Order: Labor & Materials- PNP- lot, Patrol 117 Call Center- lot, BJMP- lot- Spare Parts- PNP- lot, Partol 117 Call Center- lot, BJMP- lot	Non-Office; Peace & Order Program	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	250,000.00	-	-	January
850	Job-Order: Labor and Materials- Lot	CTO	Public Bidding	03/27/13	04/03/14	04/10/14	04/21/14	04/21/14	04/21/14	04/24/14	04/29/14	05/05/14	05/14/14	-	-	General Fund	130,000.00	-	-	Jan. and April
850	Job-Order: Labor & Materials- lot, Parts- lot	CMO- Operations of Parque de	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	45,000.00	-	-	Jan. and July
850	Job-Order: (Labor and Materials Spare Parts Air Conditioner Floor Mounted 3 tons Brand Koppel Serial No. 247609, 147612, 248098, LD248178, and LD248296, Airconditioner window type Serials No. SR#011313143, SR#45209372, SR#J12PC0377134, SR#J12PC0377132, SR#J, Job-Order: Labor and Materials- Spare Parts Generator SR#WS4422P13191685, CP17503	CEO- Admin	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	175,768.00	-	-	Jan. April. July and Oct.
850	Job-Order: (Labor and Materials)- lot	CMO- Sports	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	56,000.00	-	-	January
850	Job-Order: (Labor and Materials)- lot	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	315,000.00	-	-	January

850	Job-Order: Labor & Materials- lot, Spareparts	Admin- Main Market	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	15,000.00	-	-	Jan. and April
850	Job-Order: Labor & Materials- lot, Services/Maintenance -Repair and Replacement of worn-out parts- .	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	661,500.00	-	-	January
850	Job-Order: Labor & Materials- lot, Parts- lot	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	520,000.00	-	-	Jan. Apr. and July
850	Job-Order: (Labor and Materials)- lot	City Planning	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	10,800.00	-	-	Jan. and April
850	Job-Order (Labor & Materials)- lot, Spareparts	CMO- HLMD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	12,100.00	-	-	January
850	Job-Order: Labor & Materials included- lot	CSWD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	125,550.00	-	-	Jan. Apr. and July
850	Job-Order: (Labor and Materials)- lot	OCVET	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	50,000.00	-	-	Jan. Apr. and July
850	Job-Order: Repair, Cleaning, replacement of spareparts:- lot Airconditioner, Electric Fan	Administrat or	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	14,000.00	-	-	Jan. and April
850	Job-Order: Genertal check-up, cleaning, recharge of freon, flushing of system and repair pf parts damage of two (2) units KOLIN Air conditioners	MTCC Br. 4 , OCC, MTCC	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	7,901.00	-	-	April
850	Job-Order: Labor and Materials- Lot	Accountant	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	80,000.00	-	-	January
850	Job-Order: Labor & Materials- lot, Spareparts	Admin-Sta. Cruz	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	62,000.00	-	-	January and July
850	Job-Order: Labor & Materials- lot, Spareparts- lot	Admin- Slaughterhous e	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	34,000.00	-	-	Jan and April
850	Job-Order: Labor and Materials- Lot, For the repair and replacement of worn out parts of the ff: Maintenance of aircon units/cleaning- 10 lot	Agriculture	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	22,500.00			January
850	Job-Order: Labor and Materials-lot, Spare Parts- lot	Assessor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	62,660.00	-	-	January
850	Job-Order: Labor and Materials- lot, Spare parts-lot	COA	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	10,725.00	-	-	Jan. and April
850	Job-Order: Labor and Materials- lot	GSO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	90,000.00	-	-	January
850	Job-Order: Labor and Materials- lot	Civil Registrar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	54,400.00	-	-	Jan. and July

850	Job-Order: Labor and Materials- lot	CBO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	17,000.00	-	-	Jan and April
850	Job-Order: Labor and Materials- lot	CMO-Tourism	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	45,000.00	-	-	April and July
850	Job-Order: Labor and Materials- lot	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	40,000.00	-	-	January
850	Spare Parts for other Property Plant and Equipment- lot, Job-Order: (Labor and Materials)- lot	CEO-Motorpool	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	168,707.60	-	-	Jan. April. July and Oct.
850	Job-Order: Labor & Materials- lot- Service/Maintenance & Repair, Airconditioner, Cassette Recorder, Sound System and Others	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	157,500.00	-	-	Jan. and April
850	Job-Order: Labor and Materials- lot, Spareparts- lot	CHRMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	40,000.00	-	-	Jan. April. July and Oct.
850	Job-Order: Labor & Materials- lot	CLO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	27,000.00	-	-	Jan. April. July and Oct.
850	Job-Order, Spareparts- lot	MTC B.1	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,800.00	-	-	Jan.
850	Job-Order: Labor & Materials- lot	Non-Office- PLEB	Public Bidding	03/01/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	18,725.00	-	-	March

REPAIR AND MAINTENANCE- PARKS, PLAZAS AND MONUMENTS

852	Job-Order: Labor and Materials- lot	GSO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	162,000.00	-	-	Jan. and July
-----	-------------------------------------	-----	----------------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	---	---	--------------	------------	---	---	---------------

REPAIR/MAINTENANCE OF CATCH BASIN / MANHOLE COVER / INLET

	Portland CEMENT- 161bags	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	37,835.00	-	-	January
	10mm x dia x 6.00 def. bar-110 pcs.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	14,850.00	-	-	January
	12mm dia x 6.00 def. Bar- 35 pcs.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	7,000.00	-	-	January
	16mm dia. x 6.00 plain bar- 16 pcs.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,760.00	-	-	January
	16mm dia x 6.00 def. bar- 6 pcs.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,160.00	-	-	January

855	#16 G.I. Tie Wire -29 kgs	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,740.00	-	-	January
	11mm x 1.2 x 2.4 Ord. Plywood- 5 pcs.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,250.00	-	-	January
	4" C.W. Nail- 12 kgs.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	720.00	-	-	January
	2 1/2" C.W. Nail- 10 kgs.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	600.00	-	-	January
	1 1/2" C.W. Nail- 5 kgs	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	300.00	-	-	January
	4" Concreye Nail - 3 kgs	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	285.00	-	-	January
	20-0.05x0.05x3.00 Coco Lumber- 0.150cu.m	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,275.00	-	-	January
	20-0.025x0.05x3.00 Coco Lumber- 0.075 cu.m-	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	637.50	-	-	January
	Hacksaw Blade- 1.500 doz.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,200.00	-	-	January
DREDGING / DECLOGGING OF DRAINAGE SYSTEM																				
855	Diesel Fuel- 4,840 ltrs.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	232,320.00	-	-	January
	Engine Oil # 20/40- 3 ltrs.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	510.00	-	-	January
	Extra Gasoline- 280 ltrs.	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	15,960.00	-	-	January
REPAIR AND MAINTENANCE- OTHER PUBLIC INFRASTRUCTURES																				
860	Job-Order: Labor and Materials- lot	GSO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000.00	-	-	January
INSURANCE EXPENSES- BRGY TANODS																				
893-1	Insurance	Non-Office; Disaster	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	811,500.00	-	-	January
OTHER MAINTENANCE AND OPERATING EXPENSES																				
969-15	Burial of unclaimed Cadavers Ordinance No. 152	CSWD	Public Bidding	06/27/14	07/03/14	07/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	152,000.00	-	-	July

969-10	Documentation and Registration- lot	CLO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	450,000.00	-	-	Jan. Apr. July ana Oct.
OTHER MAINTENANCE & OPERATING EXPENSES																				
969	Emission Testing- 2 lot	CHO-Vitali In Clinic	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	900.00	-	-	January
969	Job-Order: Labor and Materials Classcards and transcript of Records	Vitali Tech- Voc. School.	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,900.00	-	-	January
969	Emission Testing- 2 units	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	800.00	-	-	January
969	Emission Testing- lot, Reproduction of Identification Card for Senior Citizens- 5,737, pcs., Reproduction of Purchase Booklet for Senior Citizens- 7,000 pcs.	Non-Office- OSCA	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	303,300.00	-	-	Jan and Feb.
969	Emission Testing	Non-Office Peace & Order Program	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	71,600.00	-	-	Jan. April and July
969	Emission Testing-30 lot	CTO	Public Bidding	03/27/13	04/03/14	04/10/14	04/21/14	04/21/14	04/21/14	04/24/14	04/29/14	05/05/14	05/14/14	-	-	General Fund	11,600.00	-	-	Jan. April. July and Oct.
969	Emission Testing- Lot(SK-1289), (SK-1635), (SJF- 305)	CMO-Sports	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,500.00	-	-	January
969	Cable Charges-12 mos., Emission Testing- 35 units	CHO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	26,000.00	-	-	Jan. April. July and Oct.
969	Emission Testing- 3 lot	Admin- Main Market	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,500.00	-	-	Jan. and April
969	Job-Order: Labor and Materials- lot, Lamination and Framing of formal Resolutions- Memo pads, Others, Emission Test- 25 units	SP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	197,850.00	-	-	Jan. Mar., Apr. May, June, july, Aug., Sept and Oct.
969	Emission and Testing- 1	City Prosecutor	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	350.00	-	-	April
969	Emission Testing-lot	CMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	40,000.00	-	-	Jan. Feb. Mar. Apr. May. June, July Aug. and Sept.
969	Documentation & registration/utilization for resettlement sites, Blue/white printing mapsm tarpaulins, photocopiesm film developing- lot, emission testing- 3 lot	CMO- HLMD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	112,799.00	-	-	Jan. Apr.July and Oct.
969	Emmission Testing- lot	CSWD	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,500.00	-	-	Jan. Apr.July and Oct.
969	Job-Order: Labor & Materials, Registration & Vaccination- 570, Meat Inspection Certificate- 300, Catching Net- 15, Emmission Testing-7, Streamers and Tarpaulin- 15	OCVET	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	108,915.70	-	-	Jan. Apr. July, Aug. Sept and Oct.
969	Emmission Testing	MTC Br. 2	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	350.00	-	-	January

969	Emmission Testing- 12 lot	Administrat or	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,700.00	-	-	January
969	Emmission Testing only	RTC Br.17	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	350.00	-	-	January
969	Emission Testing	Shariah Court	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	350.00	-	-	January
969	Emission Test- lot, Cable Services- 12 mos.	Accountant	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	11,100.00	-	-	Jan. Feb. Mar.Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
969	Emission Test- 3 units	Admin-Sta. Cruz	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,050.00	-	-	January and July
969	Emission Test- lot	Admin- Slaughterhous e	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000.00	-	-	Jan and April
969	Emission Tests- 19 lot	Agriculture	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	45,000.00			Jan. April, July and Oct.
969	Emission Test- lot	Assessor	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	6,700.00	-	-	January
969	Emission Testing (SJF- 321, SGD-185 & SK-1637)- 3	COA	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,350.00	-	-	Jan. and April
969	Emmission Testing- 25	GSO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	15,000.00	-	-	January
969	Emision Testing, Registration & IT Fees- 5 lot, SGD197, Strada, SK1298, Honda, SK-1377, Yamaha, SC7603, Honda, SEH175, Tamaraw FX, Job-Order: Labor & Materials - lot-printing of streamers, bookshelves & rubber stamps, etc..	Civil Registrar	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	9,000.00	-	-	January
969	Emission Testing- 4 lot	CBO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,000.00	-	-	January
969	Emission Testing Fee- lot	OCENR	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	30,500.00	-	-	Jan. Apr. and July
969	Emission Testing Fees of Vehicles and Trucks- 3 lot	CEO- Motorpool	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	20,000.00	-	-	Jan. Apr. and July
969	Job-Orders: Labor & Materials0 Lamination/Franing of Resolutions- lot, Memads, others, Emission Test- Lot, Toyota Revo, Motorcycles	OSSP	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	132,026.00	-	-	January and April
969	Job-Order: Rubber Stamps/Film Developing / Streamers /Tarpaulins / Leave, Service Record & Training Cards / Framing / Others, Emission Test / Registration & Computer Fee -lot (Motor Vehicles), Sun Cable- 12	CHRMO	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	75,960.00	-	-	Jan. Feb. Mar.Apr. May, June, July, Aug. Sept. Oct. Nov. and Dec.
969	Emission Testing- 5 lot	CLO	Public Bidding	01/27/14	02/03/14	02/10/14	02/21/14	02/21/14	02/21/14	02/24/14	2/29/201 4	03/05/14	03/14/14	-	-	General Fund	2,100.00	-	-	Feb. June and Sept.
969	Emission Testing Fees- lot	CEO- Admin	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	6,600.00	-	-	Jan. Apr. and July

969	Emission Testing Fees- lot	CEO-Maintenanc e	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,400.00	-	-	Jan. Apr. and July
969	Emission- 1	Non-Office- PLEB	Public Bidding	03/01/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	400.00	-	-	March
969	Emmission Testing	City Planning	Public Bidding	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	01/00/00	-	-	General Fund	1,800.00	-	-	Jan. July and Oct.



Republic of the Philippines
City Government of Zamboanga
BIDS AND AWARDS COMMITTEE
Villalobos Street, Zone IV, Zamboanga City
Tel. No. (062) 992-7763

Annual Procurement Plan for FY 2014

INFRASTRUCTURE

ES: LOCAL DEV'T FUND: Other Economic Services Projects (20% DF)- 100-8919-1																				
202	Construction of Sanitary Landfill, Phase 2 at Salaan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	8,000,000.00	-	-	April
205	Electrification of Island Barangays	City Engineer	Public Bidding	06/01/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	3,000,000.00	-	-	June
205	Installation of LED Lights at Mayor Joaquin F. Enriquez, Jr. Sports Complex, Baliwasan	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	8,000,000.00	-	-	July
205	Installation of Streetlights at Capisan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	2,000,000.00	-	-	November
205	Installation of Streetlights at Curuan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
205	Installation of Streetlights at Tigbalabag	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	2,000,000.00	-	-	November
		City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000,000.00	-	-	January
213	Construction/Rehabilitation/Improvement of Hospitals & Health Centers	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
213	Construction/Rehabilitation/Improvement of Health Center at Tulungatung	City Engineer	Public Bidding	03/01/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	2,200,000.00	-	-	March
213	Construction/Rehabilitation/Improvement of Health Center at Capisan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
213	Construction/Rehabilitation/Improvement of Health Center at Dita	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	500,000.00	-	-	November

213	Construction/Rehabilitation/Improvement of Health Center at Cacao	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	300,000.00	-	-	August
213	Construction of Health Center at Mampang	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	2,200,000.00	-	-	August
213	Construction of Health Center at Sinunuc	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,300,000.00	-	-	November
213	Rehabilitation/Improvement of Health Center at Lapakan	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,500,000.00	-	-	December
213	Rehabilitation/Improvement of Health Center at Calabasa	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	500,000.00	-	-	August
213	Rehabilitation/Improvement of Health Center at Pasobolong	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	500,000.00	-	-	September
		City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,000,000.00	-	-	January
		City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,500,000.00	-	-	April
251	Construction/Rehabilitation/Improvement of Roads Highways and Bridges	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	2,500,000.00	-	-	July
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Calabasa	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,000,000.00	-	-	January
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Main Road going to Tumitus Centro, Tumitus	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	4,000,000.00	-	-	August
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Licomo	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	3,000,000.00	-	-	February
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Rio Hondo	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	3,000,000.00	-	-	November
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Dabuy, Sibulao	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	3,000,000.00	-	-	March
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Talabaan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	3,000,000.00	-	-	October
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Ayala-La Paz, La Paz	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,500,000.00	-	-	April
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Cacao	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	2,000,000.00	-	-	August
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Campo Uno, Labuan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	2,000,000.00	-	-	November
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Landang Gua	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Lanzones	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February

251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Zone 3-4, Lapakan	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Lumayang to Lugakit, Lumayang	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	2,000,000.00	-	-	November
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Purok 5, Malagutay	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	2,000,000.00	-	-	July
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Mercedes	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	2,000,000.00	-	-	November
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Panubigan	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000,000.00	-	-	January
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Purok 1 & 2 (Campo 1-2 & Inner), Quiniput	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Simanta, Tagasilay	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	2,000,000.00	-	-	December
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Imelda, Tolosa	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	2,000,000.00	-	-	March
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Tulungatung	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Ayala	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,500,000.00	-	-	September
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Dita	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,500,000.00	-	-	March
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Landang Laum	City Engineer	Public Bidding	06/03/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	1,500,000.00	-	-	June
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Limaong	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,500,000.00	-	-	September
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Muti	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,500,000.00	-	-	December
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Sangali	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,500,000.00	-	-	September
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Purok 3, Pamucutan	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,200,000.00	-	-	March
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Sitio Nangka, Upper	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Cawit	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November

251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Pole Diutay, La Paz	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,000,000.00	-	-	March
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Pole Grande, La Paz	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Radar Road going to Km. 9 Main Road, La Paz	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at BPI/Circumferential Road, La Paz	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Sitio Lanzones, Lamisahan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Purok 2, Lumayang	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Zone 2-3, Maasin	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Zone 3-4, Maasin	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Upper Bincul,	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,000,000.00	-	-	March
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Pasilmanta	City Engineer	Public Bidding	06/03/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	1,000,000.00	-	-	June
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Pasobolong	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,000,000.00	-	-	August
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Talisayan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Sitio Cutalan-Lapakan, Tolosa	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,000,000.00	-	-	September
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Sitio Muti-Catumbal, Tolosa	City Engineer	Public Bidding	06/03/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	1,000,000.00	-	-	June
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Sitio Lanote to Vista Alegre, Tolosa	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,000,000.00	-	-	September
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Sitio Imelda to Vista	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Victoria	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,000,000.00	-	-	December
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at Zone 2, Lumbangan	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	900,000.00	-	-	July

251	Construction/Rehabilitation/Improvement of Farm-to-Market Road at San Ignacio, Sangali	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	165,000.00	-	-	September
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road from Sitio Lima to Sitio Zambales, Baluno	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	3,000,000.00	-	-	October
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road from Sitio Anuling to Sitio Papaya, Pamucutan	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road from Sitio Lantawan, Pasonanca	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	2,000,000.00	-	-	May
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road to Water Falls, Lamisahan	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	2,000,000.00	-	-	July
251	Construction/Rehabilitation/Improvement of Farm-to-Market Road going to Phase 3 Resettlement Area, Lunzuran	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,500,000.00	-	-	May
251	Construction/Rehabilitation of Farm-to-Market Road at Tumulutab	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	2,000,000.00	-	-	September
251	Construction of Farm-to-Market Road at Sinubong	City Engineer	Public Bidding	06/03/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	1,500,000.00	-	-	June
251	Construction of Farm-to-Market Road at Guinuman to Mount Maria, Tigbalabag	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,500,000.00	-	-	July
251	Construction of Farm-to-Market Road at Mangga-Licopon, Bolong	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,000,000.00	-	-	September
251	Construction of Farm-to-Market Road at Sitio Camias going to Sitio Lawigan, Curuan	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
251	Construction of Farm-to-Market Road at Tarlago, Tictapul	City Engineer	Public Bidding	06/03/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	1,000,000.00	-	-	June
251	Rehabilitation/Improvement of Farm-to-Market Road at Sitio Tabunan to Highway, Cabaluay	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,500,000.00	-	-	August
251	Rehabilitation/Improvement of Farm-to-Market Road at Sitio Lumbang, Dulian Pasonanca	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,500,000.00	-	-	April
251	Rehabilitation/Improvement of Farm-to-Market Road at Sitio Sabana Coco, Dulian	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
251	Rehabilitation/Improvement of Farm-to-Market Road at Tugbungan	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	600,000.00	-	-	September
251	Rehabilitation/Improvement of Farm-to-Market Road at Purok 14, Sinunuc	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
251	Rehabilitation/Improvement of Farm-to-Market Road at Purok 4, Calabasa	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	420,000.00	-	-	March
251	Concreting of Road at Veterans Avenue to Talon-Talon, Tetuan	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	30,000,000.00	-	-	July
251	Concreting of Road at Camino Nuevo-Gov. Ramos Avenue, Camino Nuevo	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	10,000,000.00	-	-	August

251	Concreting of Road at Mangusu	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	4,000,000.00	-	-	February
251	Concreting of Road at Talabaan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	3,000,000.00	-	-	November
251	Concreting of Road at Tumulutab	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	3,000,000.00	-	-	November
251	Concreting of Road at Zambowood	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,500,000.00	-	-	January
251	Concreting of Road at Sitio Lima, Baluno	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
251	Concreting of Road at Busay	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
251	Concreting of Road at Calarian	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	2,000,000.00	-	-	November
251	Concreting of Road at Presa going to Sitio Mina, Curuan	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	2,000,000.00	-	-	September
251	Concreting of Road at Kasanyangan	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	2,000,000.00	-	-	December
251	Concreting of Road at Latuan	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000,000.00	-	-	January
251	Concreting of Road at Bitayan to Crossing Betong, Sapa Moro to Pagsanghan, Latuan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	2,000,000.00	-	-	May
251	Concreting of Road at Purok 6, Lunzuran	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	2,000,000.00	-	-	September
251	Concreting of Road at Asinan-Corote Road, Manicahan	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February
251	Concreting of Road at Pangapuyan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
251	Concreting of Road at Panubigan	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	2,000,000.00	-	-	March
251	Concreting of Road at Pasmilanta	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
251	Concreting of Road at Loon Subdivision, Masiay, San Roque	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
251	Concreting of Road at Centro Sibulao, Sibulao	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February
251	Concreting of Road at Tulungatung	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000,000.00	-	-	January
251	Concreting of Road at Tumaga-Lunzuran, Tumaga	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	2,000,000.00	-	-	May
251	Concreting of Road at Limpapa	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	3,000,000.00	-	-	April
251	Concreting of Road at Lubigan	City Engineer	Public Bidding	06/03/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	3,000,000.00	-	-	June
251	Concreting of Road at Sitio Salum, San Roque	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	3,000,000.00	-	-	November
251	Concreting of Road at Kasigpitan, Tumitus	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	2,000,000.00	-	-	September
251	Concreting of Road at Sitio Eligna, Dulian Bunguiao	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,600,000.00	-	-	January
251	Concreting of Road at Cabaluay to Lapakan, Phase 2, Cabaluay	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,500,000.00	-	-	November

251	Concreting of Road at Riverside going to Betong Bridge, Curuan	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,500,000.00	-	-	September
251	Concreting of Road at Evangelista Drive, Perez Road, Putik	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,500,000.00	-	-	May
251	Concreting of Road at Suterville Subdivision, San Jose Gusu	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,500,000.00	-	-	December
251	Concreting of Road at Zone 5, San Roque	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,500,000.00	-	-	October
251	Concreting of Road at Sta. Barbara	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,500,000.00	-	-	September
251	Concreting of Road at Zone III	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,500,000.00	-	-	April
251	Concreting of Road at Sitio Berano, Dulian Bunguiao	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,100,000.00	-	-	March
251	Concreting of Road at Arena Blanco	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
251	Concreting of Road at Ayala	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,000,000.00	-	-	September
251	Concreting of Road at Bolong Beach, Bolong	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
251	Concreting of Road at Sitio Piña, Bunguiao	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
251	Concreting of Road at Sitio Siguinan, Bunguiao	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,000,000.00	-	-	March
251	Concreting of Road at Purok 2, Cabatangan	City Engineer	Public Bidding	06/03/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	1,000,000.00	-	-	June
251	Concreting of Road at Sapa Manok going to Sitio Bagacay, Curuan	City Engineer	Public Bidding	06/03/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	1,000,000.00	-	-	June
251	Concreting of Road at Cansilayan, Dulian Bunguiao	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
251	Concreting of Road at Sitio Masaba, Dulian Bunguiao	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
251	Concreting of Road at Dulian Bunguiao	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
251	Concreting of Road at Lamisahan	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
251	Concreting of Road at Maasin	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,000,000.00	-	-	August
251	Concreting of Road at Mampang	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
251	Concreting of Road at Poso-Busug, Manicahan	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,000,000.00	-	-	March
251	Concreting of Road at Muti	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
251	Concreting of Road at Ramos Drive, Putik	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,000,000.00	-	-	September
251	Concreting of Road at Paseo de Putik, Putik	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
251	Concreting of Road at Recodo	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
251	Concreting of Road at Rio Hondo	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November

251	Concreting of Road at Purok 3, Sto. Niño	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
251	Concreting of Road at Taguiti	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
251	Concreting of Road at PCA, Purok 6, Talisayan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
251	Concreting of Road at Tetuan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
251	Concreting of Road at Tigtabon	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
251	Concreting of Road at Tugbungan	City Engineer	Public Bidding	06/03/14	06/04/14	06/11/14	06/24/14	06/24/14	06/24/14	06/30/14	07/07/14	07/14/14	07/21/14	-	-	General Fund	1,000,000.00	-	-	June
251	Concreting of Road at Victoria	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
251	Concreting of Road at Vitali	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
251	Concreting of Road at Sherwood Road, Purok 5, Zambowood	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,000,000.00	-	-	March
251	Concreting of Road at Sitio Hanapi Drive, Kasanyangan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	800,000.00	-	-	August
251	Concreting of Road at Campo Islam	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	700,000.00	-	-	November
251	Concreting of Road at Zone 2, Lumbangan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	700,000.00	-	-	April
251	Concreting of Road at Purok 3, Lunzuran	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	600,000.00	-	-	May
251	Concreting of Road at Mercedes	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	600,000.00	-	-	August
251	Concreting of Road at Sta. Catalina	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	600,000.00	-	-	October
251	Concreting of Road at Lumbang, Cabatangan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	500,000.00	-	-	August
251	Concreting of Road at Sagrada De Familia Village, Camino Nuevo	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	500,000.00	-	-	December
251	Concreting of Road at Canelar	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	500,000.00	-	-	November
251	Concreting of Road at Pasobolong	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	500,000.00	-	-	September
251	Concreting of Road at Henry Val Drive, Putik	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
251	Concreting of Road at Purok 2, Recodo	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	500,000.00	-	-	December
251	Concreting of Road at ATTUPHAI, Sta. Catalina	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	500,000.00	-	-	September
251	Concreting of Road at Wee Agro Drive, Sta. Catalina	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	500,000.00	-	-	July
251	Concreting of Road at Purok 7, Tugbungan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	500,000.00	-	-	August
251	Concreting of Road at Purok 1-B, Recodo	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	300,000.00	-	-	November
251	Concreting of Road to Islamia, Cabaluay	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,500,000.00	-	-	July

251	Concreting of Road to Poso Elementary School, Manicahan	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
251	Concreting of Main Road at Sta. Maria	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	2,000,000.00	-	-	March
251	Road Widening at Purok 4, Cabatangan	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,000,000.00	-	-	December
251	Construction/Rehabilitation/Improvement of Bridge at Lanzones	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	2,000,000.00	-	-	August
251	Construction/Rehabilitation/Improvement of Bridge at Purok 7, Cabatangan	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,300,000.00	-	-	September
251	Construction/Rehabilitation/Improvement of Bailey Bridge at Lamisahan River,	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
251	Construction/Rehabilitation/Improvement of Bridges at Pamucutan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	2,500,000.00	-	-	August
251	Construction/Rehabilitation/Improvement of Steel Bridge at Victoria	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,300,000.00	-	-	October
251	Construction/Rehabilitation of Bridge at Divisoria	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,000,000.00	-	-	September
251	Construction of Bridge at Guisao	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	4,000,000.00	-	-	November
251	Construction of Bridge at Purok 4, Malagutay	City Engineer	Public Bidding	06/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	June
251	Construction of Steel Bridge at Logpond Nuevo, Sidisiran, Tictapul	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,300,000.00	-	-	October
251	Rehabilitation/Improvement of Bridge at Sitio Tamion, Vitali	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
251	Construction/Rehabilitation of Bridge Approach at Marcos Drive, Putik	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	800,000.00	-	-	July
251	Construction/Rehabilitation/Improvement of Footbridge at Mangga, Bolong	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,600,000.00	-	-	August
251	Construction/Rehabilitation/Improvement of Footbridge at Manicahan	City Engineer	Public Bidding	06/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	500,000.00	-	-	June
251	Construction/Rehabilitation/Improvement of Footbridge at Tugbungan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	500,000.00	-	-	August
251	Construction/Rehabilitation/Improvement of Footbridges at Dulian Bunguiao	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,300,000.00	-	-	October
251	Construction/Rehabilitation/Improvement of Footbridges at Maasin	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
251	Construction of Footbridge at Busugan, Patalon	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,300,000.00	-	-	April
251	Construction of Footbridge at Sitio Ituralde, Kasanyangan	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	400,000.00	-	-	September
251	Construction of Footbridges at Mariki	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,500,000.00	-	-	December
251	Construction of Two (2) Footbridges at Islamia and Pasocaballo, Cabalua	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,500,000.00	-	-	November
251	Rehabilitation/Improvement of Footbridge at Sitio Sumanga, Licom	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	500,000.00	-	-	May
251	Construction/Rehabilitation/Improvement of Hanging Bridge at Bolong	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,300,000.00	-	-	December

251	Construction/Rehabilitation/Improvement of Hanging Bridge at Divisoria	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,300,000.00	-	-	July
251	Construction/Rehabilitation/Improvement of Hanging Bridge at Zone 1, Mercedes	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,300,000.00	-	-	October
251	Construction/Rehabilitation/Improvement of Two (2) Hanging Bridges at Lamisahan River, Lamisahan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	600,000.00	-	-	April
251	Construction/Rehabilitation/Improvement of Two (2) Hanging Bridges at Zone III, Guisao	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
251	Construction of Hanging Bridge at Sapa Moro, Latuan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,400,000.00	-	-	April
251	Construction of Hanging Bridge at San Antonio, Salaan	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,300,000.00	-	-	December
251	Construction of Hanging Bridge (near the School), Lamisahan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,300,000.00	-	-	April
251	Construction of Hanging Bridges at Purok 1-B, Quiniput	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,300,000.00	-	-	October
251	Construction/Rehabilitation/Improvement of Spillway at Ayala	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	950,000.00	-	-	August
251	Construction/Rehabilitation/Improvement of Two (2) Box Culverts at Sitio Pagsanghan,	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,200,000.00	-	-	August
251	Construction/Rehabilitation/Improvement of Two (2) Box Culverts at Taguiti	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	600,000.00	-	-	December
251	Construction of Box Culvert at Tipong Creek, Dulian Pasonanca	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	800,000.00	-	-	May
251	Construction of Box Culvert at Creek, Zone 3, Lumbangan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	800,000.00	-	-	August
251	Construction/Rehabilitation/Improvement of Multi-Purpose Pavement at Limaong	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
251	Construction/Rehabilitation/Improvement of Catwalk at Malasarte, Bolong	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	300,000.00	-	-	November
251	Construction/Rehabilitation/Improvement of Catwalk at Buenavista	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	300,000.00	-	-	August
251	Construction of Catwalk at Purok V, Taluksangay	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
				04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	4,000,000.00	-	-	April
0	0	0	0	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	3,000,000.00	-	-	October
251	Asphalt Overlay at Sta. Maria	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	4,000,000.00	-	-	March
251	Asphalt Overlay at Purok IV, Taluksangay	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,000,000.00	-	-	December
251	Asphalt Overlay at Dita	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	800,000.00	-	-	September
251	Asphalt Overlay at Purok 4, Cabatangan	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	500,000.00	-	-	July
251	Concrete Overlay at Victoria	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	2,000,000.00	-	-	September

251	Concrete Overlay at Purok 6A, Zambowood	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
254	Construction of Water System at Island Barangays	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	6,000,000.00	-	-	October
254	Construction/Rehabilitation/Improvement of Water System at Boalan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	3,000,000.00	-	-	April
254	Construction/Rehabilitation/Improvement of Water System at Licomo	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	2,000,000.00	-	-	September
254	Construction/Rehabilitation/Improvement of Water System at Sitio Calibato, Lamisahan	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,000,000.00	-	-	September
254	Construction/Rehabilitation/Improvement of Water System at Sitio Nangka, Lamisahan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,000,000.00	-	-	August
254	Construction/Rehabilitation/Improvement of Water System at Muti	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,000,000.00	-	-	December
254	Construction/Rehabilitation/Improvement of Water System at Tigbalabag	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
254	Construction/Rehabilitation/Improvement of Water System at Zone IV	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
254	Construction/Rehabilitation/Improvement of Water System at Lubigan	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	500,000.00	-	-	December
254	Construction/Rehabilitation/Improvement of Water System from the Source at Sitio	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
254	Construction/Rehabilitation of Water System at Sinubong	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	2,500,000.00	-	-	December
254	Construction of Water System at Arena Blanco	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	2,000,000.00	-	-	December
254	Construction of Water System at Mampang	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	2,000,000.00	-	-	December
254	Construction of Water System at Sibulao	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
254	Construction of Water Tank at Purok 1, Cabatangan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
254	Construction of Water Tank at Mampang Public Cemetery, Mampang	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	700,000.00	-	-	March
254	Construction/Rehabilitation/Improvement of Deep Well at Tumitus	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	300,000.00	-	-	July
254	Construction of Deep Well at Pasilmanta	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	500,000.00	-	-	September
254	Construction of Deep Well at Talon-Talon	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	200,000.00	-	-	August
255	Construction/Rehabilitation/Improvement of Irrigation, Canals and Laterals	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	5,000,000.00	-	-	April
255	Construction/Rehabilitation/Improvement of Irrigation, Canals and Laterals at Ayala	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,500,000.00	-	-	March
255	Construction/Rehabilitation/Improvement of Drainage System at Zone IV	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	4,000,000.00	-	-	February

255	Construction/Rehabilitation/Improvement of Drainage System at Purok 4, Lunzuran	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	3,000,000.00	-	-	March
255	Construction/Rehabilitation/Improvement of Drainage System at San Jose Gusu	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	2,500,000.00	-	-	May
255	Construction/Rehabilitation/Improvement of Drainage System at Baliwasan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
255	Construction/Rehabilitation/Improvement of Drainage System at Campo Islam	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,000,000.00	-	-	April
255	Construction/Rehabilitation/Improvement of Drainage System at Canelar	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000,000.00	-	-	January
255	Construction/Rehabilitation/Improvement of Drainage System at Sunshine Drive, San Jose Cawa-Cawa	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	2,000,000.00	-	-	September
255	Construction/Rehabilitation/Improvement of Drainage System at Triplet Road, Sto. Niño	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	2,000,000.00	-	-	November
255	Construction/Rehabilitation/Improvement of Drainage System at Zone 2, Tumaga	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	2,000,000.00	-	-	March
255	Construction/Rehabilitation/Improvement of Drainage System at Zone 4, Tumaga	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February
255	Construction/Rehabilitation/Improvement of Drainage System at Recom 9 to R.T. Lim Boulevard, Zone I	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	2,000,000.00	-	-	December
255	Construction/Rehabilitation/Improvement of Drainage System at ATTUPHAI, Sta.	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,500,000.00	-	-	May
255	Construction/Rehabilitation/Improvement of Drainage System at Tetuan	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,500,000.00	-	-	March
255	Construction/Rehabilitation/Improvement of Drainage System at Tugbungan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,500,000.00	-	-	May
255	Construction/Rehabilitation/Improvement of Drainage System at Pilram Drive (Main	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,200,000.00	-	-	November
255	Construction/Rehabilitation/Improvement of Drainage System at Ayala	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
255	Construction/Rehabilitation/Improvement of Drainage System at Zone 1, Boalan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
255	Construction/Rehabilitation/Improvement of Drainage System at Purok 3, Cabatangan	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
255	Construction/Rehabilitation/Improvement of Drainage System at Lopez Subdivision, Purok 6, Calarian	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
255	Construction/Rehabilitation/Improvement of Drainage System at Bougainvilla Road, Zone 7 & 8, Guiwan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
255	Construction/Rehabilitation/Improvement of Drainage System at Aquarius St, A & W Subdivision, Zone 7, Guiwan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May

255	Construction/Rehabilitation/Improvement of Drainage System at Gardenia Drive, Zone 3, Guiwan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
255	Construction/Rehabilitation/Improvement of Drainage System at May Drive, Zone 6, Guiwan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
255	Construction/Rehabilitation/Improvement of Drainage System at Gonzales Drive, Zone 7, Guiwan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
255	Construction/Rehabilitation/Improvement of Drainage System at Zone 4-5-6, Lapakan	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
255	Construction/Rehabilitation/Improvement of Drainage System at Mampang	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
255	Construction/Rehabilitation/Improvement of Drainage System at Mercedes	City Engineer	Public Bidding	06/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	June
255	Construction/Rehabilitation/Improvement of Drainage System at Recodo	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,000,000.00	-	-	December
255	Construction/Rehabilitation/Improvement of Drainage System at Rio Hondo	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
255	Construction/Rehabilitation/Improvement of Drainage System at Martha Drive, Sta.	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	April
255	Construction/Rehabilitation/Improvement of Drainage System at Purok 3, Sto. Niño	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,000,000.00	-	-	September
255	Construction/Rehabilitation/Improvement of Drainage System at Talon-Talon	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,000,000.00	-	-	March
255	Construction/Rehabilitation/Improvement of Drainage System at Tulungatung		Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
255	Construction/Rehabilitation/Improvement of Drainage System at Zone 1, Tumaga	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
255	Construction/Rehabilitation/Improvement of Drainage System at Zone 3, Tumaga	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
255	Construction/Rehabilitation/Improvement of Drainage System at Zone 5, Tumaga	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
255	Construction/Rehabilitation/Improvement of Drainage System at Zone III	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
255	Construction/Rehabilitation/Improvement of Drainage System at Zone 5, Boalan	City Engineer	Public Bidding	06/03/14	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	800,000.00	-	-	June
255	Construction/Rehabilitation/Improvement of Drainage System at A&W Subdivision,	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	800,000.00	-	-	September
255	Construction/Rehabilitation/Improvement of Drainage System at Buenavista	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	500,000.00	-	-	November
255	Construction/Rehabilitation/Improvement of Drainage System at Mangusu	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	500,000.00	-	-	December
255	Construction/Rehabilitation/Improvement of Drainage System at Justo Uro Village, Putik	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
255	Construction/Rehabilitation/Improvement of Drainage System at Fermo Drive, San Jose	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	500,000.00	-	-	September

255	Construction/Rehabilitation/Improvement of Drainage System at Sta. Barbara	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	500,000.00	-	-	November
255	Construction/Rehabilitation/Improvement of Drainage System at Purok 4 & 4B, Limpapa	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	375,000.00	-	-	October
255	Construction/Rehabilitation/Improvement of Drainage System at Limpapa Elementary School, Limpapa	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	300,000.00	-	-	August
255	Construction/Rehabilitation/Improvement of Drainage System at Limpapa National High	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	300,000.00	-	-	September
255	Construction of Drainage System at Talabaan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	3,000,000.00	-	-	May
255	Construction of Drainage System at Zambowood	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000,000.00	-	-	January
255	Construction of Drainage System at Zone 5, San Roque	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,500,000.00	-	-	May
255	Construction of Drainage System at Governor Ramos Avenue, Sta. Maria	City Engineer	Public Bidding	06/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,500,000.00	-	-	June
255	Construction of Drainage System at Curuan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
255	Construction of Drainage System at Gov. Ramos Ave., San Roque	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,000,000.00	-	-	March
255	Construction of Drainage System at Saavedra Extension, Sta. Maria	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,000,000.00	-	-	March
255	Construction of Drainage System at Navarro Court, Sta. Maria	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
255	Construction of Drainage System at Main Road, Tugbungan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
255	Construction of Drainage System at Purok 7A, Zambowood	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	700,000.00	-	-	March
255	Construction of Drainage System at Purok 4, Zambowood	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	700,000.00	-	-	January
255	Construction of Drainage System at Purok 3, Zambowood	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	700,000.00	-	-	November
255	Rehabilitation/Improvement of Drainage System at Sta. Catalina	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	2,000,000.00	-	-	July
255	Construction/Rehabilitation/Improvement of Drainage at Culianan	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,200,000.00	-	-	January
255	Construction/Rehabilitation/Improvement of Drainage at Barangay Zone I	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,000,000.00	-	-	August
255	Construction/Rehabilitation/Improvement of Drainage at Zone II, Guisao	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	750,000.00	-	-	July
255	Construction/Rehabilitation/Improvement of V-Shape Canal at Sitio Campo Dos, Imelda and Lanote, Tolosa	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,500,000.00	-	-	May
255	Construction/Rehabilitation/Improvement of Two (2) units Cross Drain (Box Type) at	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,200,000.00	-	-	April
254	Construction/Rehabilitation/Improvement of Cross Drain at Tolosa	City Engineer	Public Bidding	06/03/14	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	500,000.00	-	-	June

254	Construction of Drainage Canal at Zone 2, Salaan	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	600,000.00	-	-	September
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Bolong CIS, Bolong	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,250,000.00	-	-	January
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Curuan CIS, Curuan	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,250,000.00	-	-	February
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Licopon CIS, Bolong	City Engineer	Public Bidding	06/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,500,000.00	-	-	June
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Sitio Taloptap, Vitali	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	900,000.00	-	-	March
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Latuan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	773,600.00	-	-	April
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Cabatangan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	657,000.00	-	-	April
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Guisao	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	360,000.00	-	-	May
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Talabaan	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	360,000.00	-	-	March
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Tictapul	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	360,000.00	-	-	April
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Tulungatung	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	360,000.00	-	-	May
254	Construction/Rehabilitation/Improvement of Irrigation Structures at Muti	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	315,000.00	-	-	April
254	Construction/Rehabilitation/Improvement of Irrigation Structures from Busog to Sitio Tadtaran, Manicahan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	459,000.00	-	-	April
254	Construction/Rehabilitation/Improvement of Irrigation Dam at Purok 1 (Campo 1),	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
254	Construction/Rehabilitatin/Improvement of Irrigation System at Guisao	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
254	Construction/Rehabilitation/Improvement of Irrigation Canal at Zone 1, Bunguiao	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
254	Construction of Irrigation Canal at Manicahan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	500,000.00	-	-	April
		City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	4,000,000.00	-	-	January
257	Construction/Rehabilitation/Improvement of Waterways, Aqueducts, Seawalls, River Walls and Others	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	4,000,000.00	-	-	August
257	Construction/Rehabilitation/Improvement of Shoreline Protection at Ayala	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,000,000.00	-	-	January
257	Construction/Rehabilitation/Improvement of Shoreline Protection at Purok 1, Labuan	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,000,000.00	-	-	January

257	Construction/Rehabilitation/Improvement of Shoreline Protection at Taluksangay	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,500,000.00	-	-	February
257	Construction/Rehabilitation/Improvement of Shoreline Protection at Landang Laum	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	2,000,000.00	-	-	May
257	Construction/Rehabilitation/Improvement of Shoreline Protection at Manicahan	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	2,000,000.00	-	-	March
257	Construction/Rehabilitation/Improvement of Shoreline Protection at Landang Gua	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	June
257	Construction/Rehabilitation/Improvement of Shoreline Protection at Pangapuyan	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
257	Construction/Rehabilitation/Improvement of Shoreline Protection at Pasilmanta	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,000,000.00	-	-	August
257	Construction/Rehabilitation/Improvement of Shoreline Protection at Manalipa	City Engineer	Public Bidding	06/03/14	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	500,000.00	-	-	June
257	Construction/Rehabilitation of Shoreline Protection at Tigtabon	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,500,000.00	-	-	September
257	Construction of Shoreline Protection at Patalon	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February
257	Construction of Shoreline Protection at Malandi, Patalon	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,500,000.00	-	-	March
257	Construction of Shoreline Protection at Balicacas River, Patalon	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,500,000.00	-	-	January
257	Construction of Shoreline Protection at Balicacas, Patalon	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
257	Construction/Rehabilitation/Improvement of Slope Protection at Tugbungan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	4,000,000.00	-	-	April
257	Construction/Rehabilitation/Improvement of Slope Protection at Baliwasan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	3,500,000.00	-	-	May
257	Construction/Rehabilitation/Improvement of Slope Protection at Cawit River, Cawit	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	3,000,000.00	-	-	March
257	Construction/Rehabilitation/Improvement of Slope Protection at Zone 3, Lumbangan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	2,500,000.00	-	-	November
257	Construction/Rehabilitation/Improvement of Slope Protection at Villa Sta Maria, Sta. Maria	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,500,000.00	-	-	April
257	Construction/Rehabilitation/Improvement of Slope Protection at Cabaluay River, Bibi-	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February
257	Construction/Rehabilitation/Improvement of Slope Protection at Purok 6, Lunzuran	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,000,000.00	-	-	April
257	Construction/Rehabilitation/Improvement of Slope Protection at Maasin	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	2,000,000.00	-	-	May
257	Construction/Rehabilitation/Improvement of Slope Protection at Sinunuc	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February
257	Construction/Rehabilitation/Improvement of Slope Protection at Tulungatung	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	2,000,000.00	-	-	March
257	Construction/Rehabilitation/Improvement of Slope Protection at Zone 2, Bunguiao	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,500,000.00	-	-	May
257	Construction/Rehabilitation/Improvement of Slope Protection at Mercedes	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,500,000.00	-	-	February

257	Construction/Rehabilitation/Improvement of Slope Protection at Tetuan	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,500,000.00	-	-	March
257	Construction/Rehabilitation/Improvement of Slope Protection at Purok 7, Cabatangan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,200,000.00	-	-	April
257	Construction/Rehabilitation/Improvement of Slope Protection at Ayala	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
257	Construction/Rehabilitation/Improvement of Slope Protection at Zone 4, Boalan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
257	Construction/Rehabilitation/Improvement of Slope Protection at Sitio Tumanday to	City Engineer	Public Bidding	06/03/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	June
257	Construction/Rehabilitation/Improvement of Slope Protection at Purok 4, Talisayan	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,000,000.00	-	-	March
257	Construction/Rehabilitation/Improvement of Slope Protection at Purok 3, Talisayan	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
257	Construction/Rehabilitation/Improvement of Slope Protection at Sitio Lanote, Tolosa	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
257	Construction/Rehabilitation/Improvement of Slope Protection at Sitio Pangulayan, Tolosa	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
257	Construction/Rehabilitation/Improvement of Slope Protection at Lanzones	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	800,000.00	-	-	August
257	Construction/Rehabilitation/Improvement of Slope Protection at Ayer Village, Sta.	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	800,000.00	-	-	September
257	Construction/Rehabilitation/Improvement of Slope Protection at Zone 6, Tumaga	City Engineer	Public Bidding	06/03/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	800,000.00	-	-	June
257	Construction/Rehabilitation/Improvement of Slope Protection at Zone 6, Lumbangan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	700,000.00	-	-	April
257	Construction/Rehabilitation/Improvement of Slope Protection at Mangusu	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	500,000.00	-	-	July
257	Construction of Slope Protection at Purok 1, 2 and 6 (Campo 1-2, Inner & Spillway), Quiniput	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	3,000,000.00	-	-	April
257	Construction of Slope Protection at Mina, Curuan	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,000,000.00	-	-	February
257	Construction of Slope Protection at Pasonanca Park, Pasonanca	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,000,000.00	-	-	April
257	Construction of Slope Protection at Balicacasm Patalon	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000,000.00	-	-	January
257	Construction of Slope Protection at Victoria	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	2,000,000.00	-	-	December
257	Construction of Slope Protection at J. Johnston St., San Jose Gusu	City Engineer	Public Bidding	06/03/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,500,000.00	-	-	June
257	Construction of Slope Protection at Sangali	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
257	Construction of Slope Protection at Purok 4, Villa Carmelita Subdivision, Zambowood	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	1,000,000.00	-	-	March

257	Construction of Slope Protection at Sitio Baluno, Salaan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	770,000.00	-	-	May
257	Construction of Slope Protection at Sapa Santol, Zone 3, Lumbangan	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	700,000.00	-	-	September
257	Rehabilitation/Improvement of Sucabon Creek at Zone II	City Engineer	Public Bidding	06/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	2,000,000.00	-	-	June
257	Rehabilitation/Improvement of Sucabon Creek at Zone I	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
260	Construction/Rehabilitation/Improvement of Solar Dryer at Sitio Tamangan, Tumitus	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
260	Construction/Rehabilitation/Improvement of Solar Dryer at Sitio Marangan, Tumitus	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	500,000.00	-	-	September
260	Construction/Rehabilitation/Improvement of Solar Dryer at Purok 2 Sitio Sinoropan, Licombo	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	300,000.00	-	-	August
260	Construction/Rehabilitation/Improvement of Solar Dryer at Purok 4 Sitio Sinoropan,	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	300,000.00	-	-	September
260	Construction/Rehabilitation/Improvement of Solar Dryer at Arena Blanco	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	250,000.00	-	-	October
260	Construction of Solar Dryer at Tagasilay	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	800,000.00	-	-	July
260	Construction of Solar Dryer at Pasobolong	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	700,000.00	-	-	August
260	Construction/Rehabilitation/Improvement of Seaweeds Dryer at Landang Laum	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	700,000.00	-	-	July
260	Construction of Stilt Dryer at Cabaluay	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	99,000.00	-	-	April
260	Construction of Stilt Dryer at Buenavista	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	99,000.00	-	-	April
260	Construction of Stilt Dryer at Upper Calarian, Calarian	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	99,000.00	-	-	May
260	Construction of Stilt Dryer at Lawingan, Curuan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	99,000.00	-	-	May
260	Construction of Stilt Dryer at Sitio Bucana, Licombo	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	99,000.00	-	-	April
260	Construction of Stilt Dryer at Sitio Paraitan, Limaong	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	99,000.00	-	-	April
260	Construction of Stilt Dryer at Mercedes	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	99,000.00	-	-	May
260	Construction of Stilt Dryer at Pangapuyan Island, Pangapuyan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	99,000.00	-	-	August
260	Construction of Stilt Dryer at Purok 7, Sangali	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	99,000.00	-	-	July
260	Construction of Stilt Dryer at Layag-Layag, Talon-Talon	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	99,000.00	-	-	September
260	Construction of Stilt Dryer at Panyam, Tigtabon Island, Tigtabon	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	99,000.00	-	-	October
260	Construction/Rehabilitation/Improvement of Pathways at Kasanyangan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	700,000.00	-	-	August
260	Construction/Rehabilitation/Improvement of Pathway at Landang Laum	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	600,000.00	-	-	October

260	Concreting of River Bed at Zone II	City Engineer	Public Bidding	04/01/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	-	-	-	June
ES: ENGINEERING SERVICES- CONSTRUCTION- 100-8752																				
202	Site Development at Paseo del Mar, Zone IV	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,500,000.00	-	-	April
202	Site Development at Pasonanca	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
202	Site Development at Two (2) Storey Barangay Hall, Quiniput	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
202	Site Development at City Hall, Zone IV	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
202	Site Development at Culianan Rural Service Center, Culianan	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	500,000.00	-	-	January
202	Site Development at Talon-Talon	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	400,000.00	-	-	August
202	Construction/Rehabilitation/Improvement of Road Railings at Capisan to Sitio Gulod Del Mundo, Capisan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
202	Construction of Road Railings at Lumbang, Cabatangan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
202	Construction/Rehabilitation/Improvement of Fence at Pasobolong Elementary School, Pasobolong	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,500,000.00	-	-	October
202	Construction/Rehabilitation/Improvement of Fence at Cabigan Elementary School, Maasin	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,200,000.00	-	-	August
202	Construction/Rehabilitation/Improvement of Fence at Bunguiao Elementary School, Bunguiao	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
202	Construction/Rehabilitation/Improvement of Fence at Cabatangan Elementary School, Cabatangan	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
202	Construction/Rehabilitation/Improvement of Fence at Tetuan Central School, Tetuan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
202	Construction/Rehabilitation/Improvement of Fence at Tarlago Elementary School, Tictapul	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,000,000.00	-	-	December
202	Construction/Rehabilitation/Improvement of Fence at Sinoropan Elementary School, Tictapul	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,000,000.00	-	-	December
202	Construction/Rehabilitation/Improvement of Fence at Tindalo Elementary School, Vitali	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
202	Construction/Rehabilitation/Improvement of Fence at Sta. Fe Elementary School, Vitali	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
202	Construction/Rehabilitation/Improvement of Fence at Vitali Central School, Vitali	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May

202	Construction/Rehabilitation/Improvement of Fence at Vitali Technical-Vocational School, Vitali	City Engineer	Public Bidding	06/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	June
202	Construction/Rehabilitation/Improvement of Fence at Mala Elementary School, Bolong	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	800,000.00	-	-	October
202	Construction/Rehabilitation/Improvement of Fence at Landang Laum Elementary School, Landang Laum	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	800,000.00	-	-	December
202	Construction/Rehabilitation/Improvement of Fence at Tumulutab Elementary School, Tumulutab	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	800,000.00	-	-	December
202	Construction/Rehabilitation/Improvement of Fence at Baluno Elementary School, Salaan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	600,000.00	-	-	November
202	Construction/Rehabilitation/Improvement of Fence at Cabaluay Elementary School, Cabaluay	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
202	Construction/Rehabilitation/Improvement of Fence at Cacao Elementary School, Cacao	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	500,000.00	-	-	September
202	Construction/Rehabilitation/Improvement of Fence at Dita Elementary School, Dita	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	500,000.00	-	-	July
202	Construction/Rehabilitation/Improvement of Fence at Lumayang Elementary School, Lumayang	City Engineer	Public Bidding	06/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	400,000.00	-	-	June
202	Construction/Rehabilitation/Improvement of Fence at Lanzones Elementary School, Lanzones	City Engineer	Public Bidding	06/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	350,000.00	-	-	June
202	Construction/Rehabilitation/Improvement of Fence at Ayala	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
202	Construction/Rehabilitation/Improvement of Fence at Barangay Hall, Latuan	City Engineer	Public Bidding	06/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	June
202	Construction/Rehabilitation/Improvement of Fence at Barangay Hall, Malagutay	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,000,000.00	-	-	December
202	Construction/Rehabilitation/Improvement of Fence at Barangay Hall, Buenavista	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	500,000.00	-	-	January
202	Construction/Rehabilitation/Improvement of Fence at Barangay Hall, Cacao	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	500,000.00	-	-	May
202	Construction/Rehabilitation/Improvement of Fence at Barangay Hall, Calabasa	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	500,000.00	-	-	September
202	Construction/Rehabilitation/Improvement of Fence at Barangay Hall, Sta. Barbara	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	500,000.00	-	-	May
202	Construction/Rehabilitation/Improvement of Fence at Barangay Hall, Tictapul	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	500,000.00	-	-	September
202	Construction/Rehabilitation/Improvement of Fence at Logpond Day Care Center, Tictapul	City Engineer	Public Bidding	06/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	600,000.00	-	-	June
202	Construction/Rehabilitation/Improvement of Fence at Lumayang Day Care Center, Lumayang	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	500,000.00	-	-	November

202	Construction/Rehabilitation/Improvement of Fence at Health Center, Calabasa	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	200,000.00	-	-	July
202	Construction of Fence at Barangay Hall, Manicahan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
202	Construction of Fence at Sta. Maria Mini Park, Sta. Maria	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	1,000,000.00	-	-	April
202	Construction of Fence at Dulian Elementary School, Dulian Pasonanca	City Engineer	Public Bidding	06/03/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	800,000.00	-	-	June
202	Construction of Fence at Sinunuc Elementary School, Sinunuc	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
202	Rehabilitation/Improvement of Fence at Don GEMS, Sta. Catalina	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
202	Rehabilitation/Improvement of Fence at Barangay Hall, Rio Hondo	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	500,000.00	-	-	November
202	Construction/Rehabilitation/Improvement of Basketball Court at Purok 6, Pamucutan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	600,000.00	-	-	August
202	Construction/Rehabilitation/Improvement of Basketball Court at Logpond, Tictapul	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	600,000.00	-	-	November
202	Construction/Rehabilitation/Improvement of Basketball Court at Busay	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	500,000.00	-	-	December
202	Construction/Rehabilitation/Improvement of Basketball Court at Purok 1, Calabasa	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	350,000.00	-	-	October
202	Construction of Basketball Court at Taguiti	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	750,000.00	-	-	July
202	Construction of Basketball Court at Marine Barracks Arturo Asuncion, Cabatangan Complex, Cabatangan	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	600,000.00	-	-	January
202	Construction of Basketball Court at Purok 3, Tagasilay	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	580,000.00	-	-	December
211	Construction/Rehabilitation/Improvement of Office Building at Curuan District Agricultural Field Office, Curuan	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	300,000.00	-	-	July
211	Construction/Rehabilitation/Improvement of Office Building at Tumaga District Agricultural Field Office, Tumaga	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	300,000.00	-	-	May
211	Construction/Rehabilitation/Improvement of City Agriculturist Office, Tumaga	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	300,000.00	-	-	May
		City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	5,000,000.00	-	-	January
212	Construction/Rehabilitation/Improvement of School Buildings	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	2,000,000.00	-	-	July
212	Construction of Two (2) Storey Six (6) Classroom School Building at Tagasilay National High School, Tagasilay	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	8,000,000.00	-	-	January
212	Construction of Two (2) Storey High School Building at Pasonanca	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	5,000,000.00	-	-	March
212	Construction/Rehabilitation/Improvement of Two (2) School Buildings at Ayala Technical-Vocational School, Ayala	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,500,000.00	-	-	October

212	Construction/Rehabilitation/Improvement of Laboratory School Building at Culianan National High School, Culianan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,500,000.00	-	-	May
212	Construction/Rehabilitation/Improvement of Gabaldon Building at Culianan Learning Center, Culianan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,500,000.00	-	-	November
212	Construction/Rehabilitation/Improvement of Two (2) Storey School Building at Cacao Elementary School, Cacao	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
212	Construction/Rehabilitation/Improvement of School Building at Manicahan Elementary School, Manicahan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
212	Construction of Three (3) Classroom School Building at Buenakapok Elementary School, Lanzones	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	1,500,000.00	-	-	August
212	Construction of Two (2) Classroom School Building at Linduman Elementary School, Tictapul	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	November
212	Rehabilitation/Improvement of Two (2) School Buildings at Limpapa Elementary School, Limpapa	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	2,500,000.00	-	-	September
212	Rehabilitation/Improvement of Two (2) Storey School Building at Ramon Enriquez High School, Labuan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	2,000,000.00	-	-	May
212	Rehabilitation/Improvement of School Buildings at Zamboanga National HS-West, Baliwasan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	2,000,000.00	-	-	August
212	Rehabilitation/Improvement of School Buildings at Sitio Nangka Elementary School, Bunguiao	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,500,000.00	-	-	October
212	Rehabilitation/Improvement of School Building/s at Sta. Barbara Elementary School, Sta. Barbara	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	2,000,000.00	-	-	September
212	Rehabilitation/Improvement of School Building/s at Sinubong Elementary School, Sinubong	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,300,000.00	-	-	January
212	Rehabilitation/Improvement of School Building at Vitali Technical-Vocational School, Vitali	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	500,000.00	-	-	December
		City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	6,000,000.00	-	-	January
		City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	3,000,000.00	-	-	April
215	Construction/Rehabilitation/Improvement of Other Structures	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	3,000,000.00	-	-	July
215	Construction/Rehabilitation/Improvement of Police Outpost at Muti	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,500,000.00	-	-	September
215	Construction/Rehabilitation/Improvement of Police Station at Manicahan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	300,000.00	-	-	August
215	Construction of Fire Station at Talon-Talon	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	4,000,000.00	-	-	May

215	Construction of Materials Science Facility at Western Mindanao State University, Baliwasan	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	4,000,000.00	-	-	March
215	Construction of Bleachers at Western Mindanao State University MPCC, Baliwasan	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,800,000.00	-	-	February
215	Construction of Senior Citizen Center at Sinunuc	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	1,400,000.00	-	-	September
215	Construction of Police Outpost at Taluksangay	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,200,000.00	-	-	July
215	Construction of Police Outpost at Tulungatung	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
215	Construction of Canopy at Labuan Central School, Labuan	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	November
215	Rehabilitation/Improvement of Museo de Integridad at Pasonanca	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	3,500,000.00	-	-	February
215	Rehabilitation/Improvement of Police Station at Vitali	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	3,000,000.00	-	-	September
215	Rehabilitation/Improvement of COMPAC Building at Bunguiao	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
215	Rehabilitation/Improvement of Zamboanga Depot Building at Zone IV	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	1,000,000.00	-	-	January
215	Construction/Rehabilitation/Improvement of Two (2) Storey Barangay Hall at Divisoria	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	2,000,000.00	-	-	August
215	Construction of Barangay Hall at Zone II	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	4,500,000.00	-	-	July
215	Rehabilitation/Improvement of Barangay Hall at San Jose Cawa-Cawa	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,000,000.00	-	-	April
215	Rehabilitation/Improvement of Barangay Hall at Vitali	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	2,000,000.00	-	-	July
215	Rehabilitation/Improvement of Barangay Hall at Bunguiao	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
215	Rehabilitation/Improvement of Barangay Hall at Zone III	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
215	Rehabilitation/Improvement of Barangay Hall at Lumbangan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	850,000.00	-	-	November
215	Construction/Rehabilitation/Improvement of Multi-Purpose Hall at Sta. Catalina	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	3,500,000.00	-	-	July
215	Construction/Rehabilitation/Improvement of Multi-Purpose Building at Sta. Barbara	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,000,000.00	-	-	November
215	Rehabilitation/Improvement of Multi-Purpose Hall at La Paz	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	200,000.00	-	-	October
215	Construction/Rehabilitation/Improvement of Open Stage at Buenavista	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	500,000.00	-	-	May
215	Construction/Rehabilitation/Improvement of Open Stage at Dita	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
215	Construction/Rehabilitation/Improvement of Open Stage at Cacao Elementary School, Cacao	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	300,000.00	-	-	September


215	Construction/Rehabilitation/Improvement of Stage at Vitali-Technical Vocational School, Vitali	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	500,000.00	-	-	November
215	Construction of Open Stage at Tumulutab Elementary School, Tumulutab	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	800,000.00	-	-	December
215	Construction of Stage with Roof at Bandera Elementary School, Dulian Pasonanca	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	800,000.00	-	-	September
215	Construction of Stage at Lupah-Lupah, Rio Hondo	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	500,000.00	-	-	November
215	Construction of School Stage at Sinubong	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	500,000.00	-	-	August
215	Construction/Rehabilitation/Improvement of Waiting Shed at Purok 4, Labuan	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	300,000.00	-	-	August
215	Construction/Rehabilitation/Improvement of Waiting Shed at Licombo	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	300,000.00	-	-	May
215	Construction/Rehabilitation/Improvement of Waiting Shed at Tumulutab	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	300,000.00	-	-	October
215	Construction/Rehabilitation/Improvement of Waiting Shed at Tumitus	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	300,000.00	-	-	October
215	Construction/Rehabilitation/Improvement of Waiting Shed at Tarlangit, Baluno	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	200,000.00	-	-	November
215	Construction/Rehabilitation/Improvement of Waiting Shed at Limaong	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	200,000.00	-	-	November
215	Construction/Rehabilitation/Improvement of Waiting Shed at Buenavista	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	150,000.00	-	-	December
215	Construction/Rehabilitation/Improvement of Three (3) Units Waiting Shed at Arena Blanco	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	300,000.00	-	-	April
215	Construction/Rehabilitation/Improvement of Two (2) Units Waiting Shed at Busay	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	300,000.00	-	-	October
215	Construction of Waiting Shed at Sitio Campo, Sibulao	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	300,000.00	-	-	July
215	Construction of Covered Sheds at Sta. Maria Elementary School, Sta. Maria	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	500,000.00	-	-	May
215	Construction of Covered Shed at Purok 3, Tagasilay	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	400,000.00	-	-	August
215	Construction/Rehabilitation/Improvement of Covered Court at Canelar	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	2,500,000.00	-	-	March
215	Construction/Rehabilitation/Improvement of Covered Court at Lumbangan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,500,000.00	-	-	April
215	Construction/Rehabilitation/Improvement of Covered Court at Curuan	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	2,000,000.00	-	-	December
215	Construction/Rehabilitation/Improvement of Covered Court at Landang Laum	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	2,000,000.00	-	-	July
215	Construction/Rehabilitation/Improvement of Covered Court at Tictapul Elementary School, Tictapul	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
215	Construction of Covered Court at Buenakapok Elementary School, Lanzones	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	2,900,000.00	-	-	April

215	Construction of Covered Court at Limpapa National High School, Limpapa	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	2,600,000.00	-	-	November
215	Construction of Covered Court at Purok 1, Malagutay	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	2,500,000.00	-	-	February
215	Construction of Covered Court at Talon-Talon	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	2,500,000.00	-	-	May
215	Construction of Covered Court at Bolong National High School, Bolong	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	2,500,000.00	-	-	November
215	Construction of Covered Court at Victoria	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
215	Construction of Covered Court at Panubigan	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	1,000,000.00	-	-	December
215	Construction of Covered Court at Putik	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
215	Construction of Covered Court at Mariki	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
215	Rehabilitation/Improvement of Covered Court at Don GEMS, Sta. Catalina	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
215	Rehabilitation/Improvement of Covered Court (Bleacher) at Calarian	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	800,000.00	-	-	April
215	Construction/Rehabilitation/Improvement of Comfort Rooms at Zamboanga East Central School, Zone I	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	1,000,000.00	-	-	October
215	Construction/Rehabilitation/Improvement of Comfort Room at Camp Socorro Elementary School, Bunguiao	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	500,000.00	-	-	May
215	Construction/Rehabilitation/Improvement of Comfort Room at Tumulutab Elementary School, Tumulutab	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	500,000.00	-	-	November
215	Construction/Rehabilitation/Improvement of Comfort Room at Mariki Elementary School, Mariki	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	300,000.00	-	-	September
215	Construction/Rehabilitation/Improvement of Comfort Room at Busay	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	150,000.00	-	-	November
215	Construction of Comfort Room beside the Barangay Hall at Tagasilay	City Engineer	Public Bidding	06/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	250,000.00	-	-	June
215	Rehabilitation/Improvement of Comfort Room at Day Care Center, Camino Nuevo	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	200,000.00	-	-	November
215	Construction/Rehabilitation/Improvement of Day Care Center at Tigtabon	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	700,000.00	-	-	July
215	Construction/Rehabilitation/Improvement of Day Care Center at Culianan Rural Service Center, Culianan	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	600,000.00	-	-	April
215	Construction/Rehabilitation/Improvement of Day Care Center at Dulian Bunguiao	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	600,000.00	-	-	July
215	Construction/Rehabilitation/Improvement of Day Care Center at Purok 6, Pamucutan	City Engineer	Public Bidding	06/03/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	600,000.00	-	-	June
215	Construction/Rehabilitation/Improvement of Day Care Center at Busay	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	500,000.00	-	-	August
215	Construction/Rehabilitation/Improvement of Day Care Center at Lamisahan	City Engineer	Public Bidding	06/03/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	500,000.00	-	-	June

215	Construction/Rehabilitation/Improvement of Day Care Center at Lubigan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	500,000.00	-	-	November
215	Construction/Rehabilitation/Improvement of Day Care Center at Pasilmanta	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	500,000.00	-	-	May
215	Construction/Rehabilitation/Improvement of Day Care Center at Badjao Site, Sangali	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
215	Construction/Rehabilitation/Improvement of Day Care Center at Tetuan	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	500,000.00	-	-	May
215	Construction/Rehabilitation/Improvement of Day Care Center at Tictapul	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	500,000.00	-	-	July
215	Construction of Day Care Center at Putik	City Engineer	Public Bidding	09/03/14	09/04/14	09/11/14	09/24/14	09/24/14	09/24/14	09/30/14	10/07/14	10/14/14	10/21/14	-	-	General Fund	500,000.00	-	-	September
215	Construction of Day Care Center at Purok 1, Sangali	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	500,000.00	-	-	October
215	Construction of Day Care Center at Sinunuc	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	500,000.00	-	-	May
215	Rehabilitation/Improvement of Day Care Center at Mampang	City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	400,000.00	-	-	February
215	Rehabilitation/Improvement of Day Care Center at Licom	City Engineer	Public Bidding	12/03/14	12/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	01/07/15	01/14/15	01/21/15	-	-	General Fund	300,000.00	-	-	December
215	Rehabilitation/Improvement of Day Care Center at Bahandi, Calabasa	City Engineer	Public Bidding	06/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	300,000.00	-	-	June
215	Rehabilitation/Improvement of Day Care Center at Mercedes	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	250,000.00	-	-	October
215	Construction/Rehabilitation/Improvement of Covered Walk at Lumayang Elementary School, Lumayang	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July
215	Construction of Covered Walk at Sinubong	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
215	Construction of Covered Pathway at Maasin Learning Center, Maasin	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	700,000.00	-	-	October
215	Construction of Covered Pathway at Sangali Elementary School, Sangali	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	500,000.00	-	-	July
		City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	3,000,000.00	-	-	January
252	Development of Parks, Plazas and Monuments	City Engineer	Public Bidding	08/03/14	08/04/14	08/11/14	08/24/14	08/24/14	08/24/14	08/30/14	09/07/14	09/14/14	09/21/14	-	-	General Fund	2,000,000.00	-	-	August
252	Construction of Children's Park	City Engineer	Public Bidding	03/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	3,000,000.00	-	-	March
252	Rehabilitation/Improvement of Road Islands	City Engineer	Public Bidding	06/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	3,000,000.00	-	-	June
252	Rehabilitation/Improvement of Mayor Cesar C. Climaco Freedom Park at Pasonanca	City Engineer	Public Bidding	04/01/14	04/04/14	04/11/14	04/24/14	04/24/14	04/24/14	04/30/14	05/07/14	05/14/14	05/21/14	-	-	General Fund	5,000,000.00	-	-	April
252	Rehabilitation/Improvement of Sunken Garden at Zone IV	City Engineer	Public Bidding	06/03/14	03/04/14	03/11/14	03/24/14	03/24/14	03/24/14	03/30/14	04/07/14	04/14/14	04/21/14	-	-	General Fund	5,000,000.00	-	-	June
		City Engineer	Public Bidding	02/03/14	02/04/14	02/11/14	02/24/14	02/24/14	02/24/14	02/28/14	03/07/14	03/14/14	03/21/14	-	-	General Fund	1,000,000.00	-	-	February
253	Construction/Rehabilitation/Improvement of Ports Lighthouses and Harbors	City Engineer	Public Bidding	07/01/14	07/04/14	07/11/14	07/24/14	07/24/14	07/24/14	07/30/14	08/07/14	08/14/14	08/21/14	-	-	General Fund	1,000,000.00	-	-	July


253	Construction/Rehabilitation/Improvement of Mini-Wharf at Manalipa	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	2,000,000.00	-	-	May
253	Construction/Rehabilitation/Improvement of Mini-Wharf at Panubigan	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	2,000,000.00	-	-	January
253	Construction/Rehabilitation/Improvement of Mini-Wharf at Tunitus Proper, Tunitus	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	2,000,000.00	-	-	October
253	Construction/Rehabilitation/Improvement of Mini-Wharf at Tigtabon	City Engineer	Public Bidding	05/03/14	05/04/14	05/11/14	05/24/14	05/24/14	05/24/14	05/28/14	06/07/14	06/14/14	06/21/14	-	-	General Fund	1,000,000.00	-	-	May
253	Construction/Rehabilitation/Improvement of Mini-Wharf at Landang Laum	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	500,000.00	-	-	January
253	Construction/Rehabilitation/Improvement of Mini-Wharf at Busay	City Engineer	Public Bidding	12/27/13	01/03/14	01/10/14	01/21/14	01/21/14	01/21/14	01/24/14	01/29/14	02/05/14	02/14/14	-	-	General Fund	300,000.00	-	-	January
253	Construction of Mini-Wharf at Pangapuyan	City Engineer	Public Bidding	11/03/14	11/04/14	11/11/14	11/24/14	11/24/14	11/24/14	11/30/14	12/07/14	12/14/14	12/21/14	-	-	General Fund	1,500,000.00	-	-	November
253	Construction of Mini-Wharf at Landang Gua	City Engineer	Public Bidding	10/03/14	10/04/14	10/11/14	10/24/14	10/24/14	10/24/14	10/30/14	11/07/14	11/14/14	11/21/14	-	-	General Fund	-	-	-	October

Prepared by:



MILAGROS W. SAAVEDRA
Property/Supply Officer

Certified Funds Available /

Certified Appropriate Funds Available:


VIRGINIA S.A. GARA
Local Budget Officer

Approved:


ANTONIO G. ORENDAIN Jr.
City Administrator