		Actual Procurement Activity										ABC (PhP)	hP) Contract Cost (PhP)				I	Date of Receipt of Invitation													
(PAP)	Procurement Project (Description)	Is this an Early Procurement Acitivity		Pre-Proc Conference	Ads/Post of Pre - Bid IB Conf	Eligibility Check of Bids	Sub/Open of Bids	Bid Evaluation	Post-Qua	Date of BAC Resolution Recommending Award	Notice of Award	Contract Notice to Signing Proceed	Delivery Completion	Inspection & Acceptance	Source of funds	Total	MOOE	CO Total		MOOE CO		List of Observers	Pre - Bid Conf	Eligibility Check of Bids	Sub/Open of Bids		Date of BAC	Notice of Award	Contract Signing	Notice to Proceed /Completion plance	Remarks
1-07-02-990	D PROCUREMENT ACTIVITIES Construction of Fence at Health Center, Dily Engineer	N/A	Pakir Kiding		04/08/21 04/16/21		04/28/21	04/29/21	05/21/21	Award 06/24/21	06/04/21	06/18/21 06/25/21	132	132	AB FY- 2021	1,500,000.00		1,500,000.00 1	1,488,709.42		1,488,709.42	COA Head/Representative, Zambo. Chamber of Commerce & Industry	04/16/21	04/28/21	04/28/21	04/29/21 05/21/		06/04/21	06/18/21 (06/25/21 132	
	Botong																					Foundation, inc/Representative, NACAP/Representatives, End-User COA Head/Representative, Zambo. Chamber of									
1-07-04-990	Rehabilitation/Improvement of Fire Station at City Engineer Sangali	N/A	Public Bilding		04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	06/01/21	06/04/21	06/22/21	07/01/21 07/08/21	161	161	AB FY- 2018	2,338,000.00		2,338,000.00 2	2,327,927.77	•	2,327,927.77	Commerce & Industry Foundation, InciRepresentative, NACAP/Representatives, First-liker COA Head/Representative, Zambo. Chamber of	04/16/21	04/28/21	04/28/21	04/29/21 06/01/	21 06/04/21	06/22/21	07/01/21 0	07/08/21 161	AWARDED
1-07-03-020	Construction of Stope Protection at Dulian City Engineer University City Engineer	N/A	Public Sidding	04/05/21	04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	06/11/21	06/23/21	07/06/21	07/12/21 07/19/21	139	139	AB FY- 2019	10,000,000.00		10,000,000.00 9	9,995,000.00		9,995,000.00	Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End-Liser COA Head/Representative,	04/16/21	04/28/21	04/28/21	04/29/21 06/11/	21 06/23/21	07/06/21	07/12/21	07/19/21 139	AWARDED
1-07-03-020	Construction of Slope Protection at Labuan City Engineer	N/A	Public Bilding	04/05/21	04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	05/10/21	05/12/21	05/24/21	06/03/21 06/10/21	137	137	AB FY- 2021	10,000,000.00		10,000,000.00 9	9,900,786.60		9,900,786.60	Foundation, Inc/Representative, NACAP/Representatives, First-liser COA Head/Representative.	04/16/21	04/28/21	04/28/21	04/29/21 05/10/	05/12/21	05/24/21	06/03/21 (06/10/21 137	AWARDED
1-07-03-020	Construction/Rehabilitation/Improvement of City Engineer Drainage System at Tugbungan	N/A	Public Bibling		04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	06/04/21	06/11/21	06/28/21	07/07/21 07/14/21	146	146	AB FY- 2021	3,000,000.00	-	3,000,000.00 2	2,673,796.48		2,673,796.48	Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, Find-1 liser COA Head/Representative,	04/16/21	04/28/21	04/28/21	04/29/21 06/04/	21 06/11/21	06/28/21	07/07/21	07/14/21 146	AWARDED
1-07-02-990	Construction of Fence at Tulungatung NHS, City Engineer Tulungatung	N/A	Public Bilding	-	04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	05/22/21	05/24/21	06/04/21	06/23/21 06/30/21	216	216	AB FY- 2021	3,200,000.00		3,200,000.00 3	3,184,510.80		3,184,510.80	Zambo. Chamber of	04/16/21	04/28/21	04/28/21	04/29/21 05/22/	21 05/24/21	06/04/21	06/23/21	06/30/21 216	AWARDED
1-07-04-990	Construction of Barangay Hall at Bunguiao City Engineer	N/A	Public Bibling	04/05/21	04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	06/07/21	06/09/21	08/02/21	N/A N/A	280	280	AB FY- 2021	7,198,000.00		7,198,000.00 7	7,187,645.78		7,187,645.78	Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, Find-Likee COA	04/16/21	04/28/21	04/28/21	04/29/21 06/07/	06/09/21	08/02/21	N/A	N/A 280	AWARDED
1-07-04-990	Construction of Covered Court at Manalipa City Engineer	N/A	Public Edding		04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	06/24/21	06/25/21	07/09/21	07/16/21 N/A	168	168	AB FY- 2015	4,500,000.00		4,500,000.00 4	4,474,558.55		4,474,558.55	Inc/Representative, NACAP/Representatives, Find-Liker COA	04/16/21	04/28/21	04/28/21	04/29/21 06/24/	21 06/25/21	07/09/21	07/16/21	07/23/21 168	AWARDED
1-07-04-010	Construction of Warehouse (For GSO) at Sen Chy Engineer Reque	N/A	Public Bilding	04/05/21	04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	06/18/21	06/23/21	07/06/21	N/A N/A	230	230	AB FY- 2020	10,000,000.00		10,000,000.00 9	9,874,902.78		9,874,902.78	Head/Representative, Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End-Liser COA	04/16/21	04/28/21	04/28/21	04/29/21 06/18/	06/23/21	07/06/21	N/A	N/A 230	AWARDED
1-07-03-070	Construction/Rehabilitation/improvement of City Engineer Mini Wharf at Landang Que	N/A	Public Bidding		04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	06/17/21	06/18/21	08/05/21	N/A N/A	140	140	AB FY- 2019	2,000,000.00		2,000,000.00 1	1,969,977.57		1,969,977.57	Head/Representative, Zambo. Chamber of	04/16/21	04/28/21	04/28/21	04/29/21 06/17/	21 06/18/21	08/05/21	N/A	N/A 140	AWARDED
1-07-03-020	Construction of Drainage System, at Culianan City Engineer Barangay Hall, Culianan	N/A	Public Bilding		04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	06/06/21	06/11/21	07/27/21	N/A N/A	144	144	SB#01 FY- 2019	3,672,000.00		3,672,000.00 3	3,219,302.22		3,219,302.22	Head/Representative, Zambo. Chamber of	04/16/21	04/28/21	04/28/21	04/29/21 06/06/	21 06/11/21	07/27/21	N/A	N/A 144	AWARDED
1-07-02-990	Construction of Boardwalk at Forest Tour Sta. City Engineer Citz Island, Sta. Barbara	NA	Public Bidding	04/05/21	04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	05/04/21	05/06/21	05/14/21	05/20/21 N/A	286	286	AB FY- 2020	7,976,000.00		7,976,000.00 7	7,970,751.61		7,970,751.61	Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives,	04/16/21	04/28/21	04/28/21	04/29/21 05/04/	05/06/21	05/14/21	05/20/21 0	05/28/21 286	AWARDED
1-07-03-010	Construction of Farm-to-Market Road at City Engineer Turnibus	N/A	Public Bidding		02/23/21 03/03/21	03/15/21	03/15/21	03/16/21	05/03/21	05/12/21	05/24/21	06/15/21 N/A	97	97	AB FY- 2021	3,000,000.00		3,000,000.00	2,991,682.60		2,991,682.60	Foundation, Inc/Representative, NACAP/Representatives.	03/03/21	03/15/21	03/15/21	03/16/21 05/03/	05/12/21	05/24/21	06/15/21	06/22/21 97	AWARDED
1-07-03-020 (lumpsum)	Construction of Stope Protection at Fabian City Engineer Compound, Sta. Maria	N/A	Public Bidding		02/22/21 03/02/21	03/15/21	03/15/21	03/16/21	04/27/21	05/12/21	05/24/21	N/A N/A	96	96	SB# 01 FY- 2019	1,575,730.00		1,575,730.00 1	1,570,000.00		1,570,000.00	Inc/Representative, NACAP/Representatives,	03/02/21	03/15/21	03/15/21	03/16/21 04/27/	05/12/21	05/24/21	N/A	N/A 96	AWARDED
1-07-02-990	Construction of Board Walk at Mangrove City Engineer Tour, Sta. Cruz Island, Sta. Barbara	N/A	Pablic Bibling	04/05/21	04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	05/04/21	05/06/21	05/14/21	05/20/21 N/A	283	283	AB FY- 2020	7,905,000.00		7,905,000.00 7	7,899,517.92		7,899,517.92	Inc/Representative, NACAP/Representatives.	04/16/21	04/28/21	04/28/21	04/29/21 05/04/	05/06/21	05/14/21	05/20/21	05/28/21 283	AWARDED
1-07-04-990	Rehabilitation/improvement of Barangay Hall City Engineer at Sio. Nitro	N/A	Public Bidding		02/22/21 03/02/21	03/15/21	03/15/21	03/16/21	06/04/21	06/10/21	06/22/21	07/28/21 08/04/21	168	168	AB FY- 2020	3,335,000.00		3,335,000.00 3	3,328,799.37		3,328,799.37	Find-liker COA Head/Representative, Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives,	03/02/21	03/15/21	03/15/21	03/16/21 06/04/	06/10/21	06/22/21	07/28/21	08/04/21 168	AWARDED
1-07-04-990	Construction of Bleacher at Covered Court at Tageslay NHS, Tageslay	N/A	Public Bibling		02/22/21 03/02/21	03/15/21	03/15/21	03/16/21	06/04/21	06/10/21	06/22/21	07/06/21 07/13/21	155	155	AB FY- 2020	3,335,000.00		3,335,000.00 3	3,169,907.21		3,169,907.21	Inc/Representative, NACAP/Representatives,	03/02/21	03/15/21	03/15/21	03/16/21 06/04/	06/10/21	06/22/21	07/06/21	07/13/21 155	AWARDED
1-07-03-010	Construction of Farm-to-Market Road at City Engineer Victoria	N/A	Public Bibling		02/22/21 03/02/21	03/15/21	03/15/21	03/16/21	04/26/21	05/04/21	05/11/21	05/21/21 05/27/21	102	102	AB FY- 2019	3,175,000.00		3,175,000.00 2	2,609,358.31		2,609,358.31	End-liker COA Head/Representative, Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives,	03/02/21	03/15/21	03/15/21	03/16/21 04/26/	05/04/21	05/11/21	05/21/21	05/27/21 102	AWARDED
1-07-03-010	Construction/Rehabilitation/Improvement of City Engineer Farm-to-Market Road at Taguiti	N/A	Public Bidding		02/22/21 03/02/21	03/15/21	03/15/21	03/16/21	06/11/21	06/15/21	07/29/21	N/A N/A	102	102	AB FY- 2021	3,000,000.00		3,000,000.00 2	2,996,276.78		2,996,276.78	Inc/Representative, NACAP/Representatives,	03/02/21	03/15/21	03/15/21	03/16/21 06/11/	21 06/15/21	07/29/21	N/A	N/A 102	AWARDED
1-07-02-990	Site Development at Barangay Hall, City Engineer Lamisahan	N/A	Public Bidding		02/23/21 03/03/21	03/15/21	03/15/21	03/16/21	04/23/21	05/12/21	05/31/21	06/21/21 06/28/21	97	97	AB FY- 2018	2,000,000.00		2,000,000.00 1	1,991,522.92		1,991,522.92	Foundation, Inc/Representative, NACAP/Representatives,	03/03/21	03/15/21	03/15/21	03/16/21 04/23/	05/12/21	05/31/21	06/21/21	06/28/21 97	AWARDED
1-07-04-990	Rehabilitation@mprovement of Sports Center City Engineer at Cabbilitary	N/A	Public Bibling	03/16/21	04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	07/06/21	07/07/21	07/29/21	N/A N/A	164	164	AB FY- 2018/2021	5,560,000.00		5,560,000.00 5	5,534,380.56		5,534,380.56	Foundation, Inc/Representative, NACAP/Representatives,	04/16/21	04/28/21	04/28/21	04/29/21 07/06/	07/07/21	07/29/21	N/A	N/A 164	AWARDED
1-07-03-010	Constluction of Hanging Bridge at Mina. City Engineer Curuan	NIA	Public Bidding		02/23/21 03/03/21	03/15/21	03/15/21	03/16/21	03/23/21	03/25/21	04/08/21	04/21/21	137	137	AB FY- 2021	3,000,000.00		3,000,000.00 2	2,992,777.90		2,992,777.90	Inc/Representative, NACAP/Representatives,	03/03/21	03/15/21	03/15/21	03/16/21 03/23/	03/25/21	04/08/21	04/21/21	137	AWARDED
1-07-04-990	Construction of Covered Shed at Parnucutan City Engineer	N/A	Small Table Procurement	-	07/08/21 -	07/16/21	07/16/21	07/17/21	07/19/21	07/21/21	08/02/21	N/A N/A	89	89	AB FY- 2020	1,000,000.00		1,000,000.00	999,340.36		999,340.36	Foundation, Inc/Representative, NACAP/Representatives,		07/16/21	07/16/21	07/17/21 07/19/	21 07/21/21	08/02/21	N/A	N/A 89	AWARDED
1-07-04-020/212	Construction of School Building Colegio De La Cuidad De Zamboanga, Ayata (Revised)	N/A	Public Bidding	02/05/21	02/22/21 03/02/21	03/15/21	03/15/21	03/16/21		03/24/21	04/07/21	04/09/21	638	638		80,000,000.00		80,000,000.00 79	9,970,258.00		79,970,258.00	Inc/Representative, NACAP/Representatives,	03/02/21	03/15/21	03/15/21	03/16/21	03/24/21	04/07/21	04/09/21	638	AWARDED
1-07-04-990	Construction of One (1) Sub-National Laboratory Capacity Building for Serciogy and Molecular Testing at San Roque (Phase 2)	N/A	Emergency Cases	02/05/21	02/05/21 -	02/12/21	02/12/21	02/13/21	02/16/21	02/18/21	03/04/21	03/12/21	244	244	SB#03 FY- 2020	7,500,000.00		7,500,000.00 7	7,499,800.00		7,499,800.00	Find-liker COA Head/Representative, Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAR/Percesentatives		02/12/21	02/12/21	02/13/21 02/16/	21 02/18/21	03/04/21	03/12/21	244	AWARDED
1-07-04-990	Construction of Evacuation at Curuan City Engineer	N/A	Public Bilding	02/05/21	02/22/21 03/02/21	03/15/21	03/15/21	03/16/21	03/26/21	04/06/21	04/13/21	05/31/21 06/07/21	216	216	AB FY-2019	10,000,000.00		10,000,000.00 9	9,982,296.16		9,982,296.16	Find-Liese COA Head/Representative, Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative,	03/02/21	03/15/21	03/15/21	03/16/21 03/26/	21 04/06/21	04/13/21	05/31/21	06/07/21 216	AWARDED
1-07-02-990	Construction of Fence at Taluksangey City Engineer Elementary School	N/A	Small Value Procurement		02/04/21 -	02/12/21	02/12/21	02/13/21	03/29/21	04/15/21	04/26/21	05/07/21 05/17/21	78	78	AB FY- 2018	1,000,000.00		1,000,000.00	998,710.88		998,710.88	Fnrl-I low COA Head/Representative, Zambo. Chamber of		02/12/21	02/12/21	02/13/21 03/29/	21 04/15/21	04/26/21	05/07/21	05/17/21 78	AWARDED
TRUST FUND	Construction of MRF Building at Mampang. City Engineer Mampang	N/A	Small Table Procurement	-	07/08/21 -	07/16/21	07/16/21	07/17/21	07/19/21	07/21/21	08/02/21	N/A N/A	48	48	AB FY-2020	570,000.00		570,000.00	568,224.13		568,224.13	COA Head/Representative, Zambo. Chamber of		07/16/21	07/16/21	07/17/21 07/19/	21 07/21/21	08/02/21	N/A	N/A 48	AWARDED
TRUST FUND	Redevelopment of the Zamboanga City City Engineer Sunken Garden, Zone IV	N/A	Public Edding	02/05/21	04/08/21 04/16/21	04/28/21	04/28/21	04/29/21	07/12/21	07/15/21	08/06/21	N/A N/A	248	248	TRUST FUND	25,903,338.00		25,903,338.00 23	3,373,458.02		23,373,458.02	Enri-I liser COA Head/Representative, Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative,	04/16/21	04/28/21	04/28/21	04/29/21 07/12/	21 07/15/21	08/06/21	N/A	N/A 248	AWARDED
1-07-03-020	Construction of Slope Protection at Morning City Engineer Glory, Pulls.	NIA	Pablic Bilding		02/22/21 03/02/21	03/15/21	03/15/21	03/16/21	04/07/21	04/08/21	04/19/21	04/27/21	80	80	AB FY-2017	1,500,000.00		1,500,000.00 1	1,490,204.90		1,490,204.90	Foundation, Inc/Representative.	03/02/21	03/15/21	03/15/21	03/16/21 04/07/	21 04/08/21	04/19/21	04/27/21	80	AWARDED
1-07-02-990	Construction of Viewing Deck at Mangrove City Engineer Tour (Junis), Sta. Cruz balend, Sta. Barbara	N/A	Public Bibling		02/22/21 03/02/21	03/15/21	03/15/21	03/16/21	06/02/21	06/04/21	06/22/21	06/30/21 07/07/21	118	118	AB FY-2020	3,300,000.00		3,300,000.00 3	3,292,422.74		3,292,422.74	NACAP/Representatives, End-Liser COA Head/Representative, Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative,	03/02/21	03/15/21	03/15/21	03/16/21 06/02/	21 06/04/21	06/22/21	06/30/21 (07/07/21 118	AWARDED
1-07-03-010	Concreting of Road at Junction Putik- Lunzuran Road, Putik	N/A	Small Table Procurement	-	02/04/21 -	02/12/21	02/12/21	02/13/21	03/29/21	03/30/21	04/26/21	06/23/21 06/30/21	50	50	AB FY- 2020	313,100.00		313,100.00	311,023.32	-	311,023.32	NACAP/Representatives, Envirol hour COA Head/Representative, Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative,		02/12/21	02/12/21	02/13/21 03/29/	21 03/30/21	04/26/21	06/23/21	06/30/21 50	AWARDED
																						NACAP/Representatives, End-User	tal Contra	ct Price	of Procui	get of Procurem	es Conducted	ı	Php Php	22	22,356,168.00 27,837,831.66
																						ıota	Javings	(rotal A	o.ed Bi	udget - Total Co	uu Price	,	Php		4,518,336.34