

CITY GOVERNMENT OF ZAMBOANGA PROJECT MONITORING REPORT CIVIL WORKS SECOND SEMESTER FY 2022

	1	1	, ,		1													-							1									
			Is this an			ı	1	I	I	Actual Pr	ocurement	t Activity		T	1					ABC (PhP)		Contract C	ost (PhP)					Da	te of Receip	ot of Invitatio	n			_
Code (P.A.P.)	(Description)	PMO/End-User	Early Procure ment Acitivity	Procurement Method	Pre-Proc Conference	Ads/Post of IB	f Pre - Bid Conf	Eligibility Check of Bids	Sub/Open of Bids	Bid Evaluation	Post-Qua	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Inspection & Source of funds Total MODE CO Total	otal MOOE	со	List of Observers	Pre - Bid Conf	Eligibility Check of Bids	Sub/Open of Bids	n Bid Evaluation	Post-Qua	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract No Signing Pr	Deliver tice to /Comple oceed on/Acce tance	leti cep					
COMPLET	ED PROCUREMENT ACTIVITIES				ı			l	l	1	l.						l l					<u> </u>		11		···								
1-07-03-020	Construction/Rehabilitation/Improvement of Slope Protection at Bunguiso	City Engineer	N/A	Emergency Gases	10/10/22	10/13/22	-	10/21/22	10/21/22	10/22/22	11/22/22	11/24/22	12/07/22	12/20/22	12/26/22	150	N/A	SB#01 FY-2022 (MF 20%)	10,000,000.00		10,000,000.00	9,997,813.36	9,997,813.36	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, incRepresentative, NACAP/Representatives, End User	-	10/21/22	10/21/22	10/22/22	11/22/22	11/24/22	12/07/22	12/20/22 12/	/26/22 150) AWARDED
1-07-03-020	Construction/Rehabilitation/Improvement of Slope Protection at Waray Waray Bunguiso	City Engineer	N/A	Emergency Gases	10/10/22	10/13/22		10/21/22	10/21/22	10/22/22	11/22/22	11/24/22	12/07/22	12/20/22	12/26/22	156	N/A	TRUST FUND	13,500,000.00		13,500,000.00	13,497,186.64	13,497,186.64	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, IncRepresentative, NACAP/Representatives, End User	-	10/21/22	10/21/22	10/22/22	11/22/22	11/24/22	12/07/22	12/20/22 12/	/26/22 156	awarded
1-07-03-020	Construction/Rehabilitation/Improvement of Slope Protection at Lunzuran	City Engineer	N/A	Emergency Cases	10/10/22	10/13/22	-	10/21/22	10/21/22	10/22/22	12/09/22	12/13/22	12/14/22	12/22/22	12/29/22	167	N/A	SB#01 FY- 2022(CONS)	10,000,000.00		10,000,000.00	9,996,357.89	9,996,357.88	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, IncRepresentative, NACAP/Representatives, End User		10/21/22	10/21/22	10/22/22	12/09/22	12/13/22	12/14/22	12/22/22 12/	/29/22 167	AWARDED
1-07-03-020	Construction of Slope Protection at Manicahan	City Engineer	- N/A	Emergency Gases	09/27/22	10/13/22	-	10/21/22	10/21/22	10/22/22	11/23/22	11/24/22	12/07/22	12/20/22	12/26/22	118	N/A	AB FY- 2022 (20% DF)	10,000,000.00		10,000,000.00	9,995,000.00	9,995,000.00	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundfalon, IncRepresentative, NACAP/Representatives, End User	-	10/21/22	10/21/22	10/22/22	11/23/22	11/24/22	12/07/22	12/20/22 12	/26/22 118	3 AWARDED
1-07-03-010	Construction of Bridge at Licomo	City Engineer	N/A	Emergency Cases	09/27/22	09/29/22	-	10/07/22	10/07/22	10/08/22	12/09/22	12/13/22	12/14/22	12/26/22	01/02/23	267	N/A	SB# 01 FY- 2022 (CONST.)	60,000,000.00		60,000,000.00	59,999,698.57	59,999,898.51	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, IncRepresentative, NACAP/Representatives, End User	-	10/07/22	10/07/22	10/08/22	12/09/22	12/13/22	12/14/22	12/26/22 01/	/02/23 267	' AWARDED
TRUST FUND	Construction of Children's Park at Sta. Catalina	City Engineer	- N/A	Public Bidding	09/27/22	10/05/22	10/13/22	10/25/22	10/25/22	10/26/22	12/09/22	12/15/22	12/22/22	12/29/22	N/A	70	N/A	TRUST FUND	10,000,000.00		10,000,000.00	9,985,880.28	9,985,880.28	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End User	10/13/22	10/25/22	10/25/22	10/26/22	12/09/22	12/15/22	12/22/22	12/29/22	N/A 70	AWARDED
1-07-03-010	Concreting of Road at Tolosa	City Engineer	N/A	Public Bidding	-	10/05/22	10/13/22	10/25/22	10/25/22	10/26/22	12/09/22	12/13/22	12/19/22	12/28/22	N/A	57	N/A	AB FY- 2022 (20% DF)	2,000,000.00		2,000,000.00	1,979,874.84	1,979,874.84	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End User	10/13/22	10/25/22	10/25/22	10/26/22	12/09/22	12/13/22	12/19/22	12/28/22	N/A 57	AWARDED
1-07-03-010	Rehabilitation of Road at Southcom, Calarian	City Engineer	N/A	Public Bidding	-	10/05/22	10/13/22	10/25/22	10/25/22	10/26/22	11/23/22	11/24/22	12/07/22	12/20/22	12/26/22	57	N/A	AB FY- 2022 (20% DF)	2,000,000.00		2,000,000.00	1,989,724.09	1,989,724.09	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, IncRepresentative, NACAP/Representatives, End User	10/13/22	10/25/22	10/25/22	10/26/22	11/23/22	11/24/22	12/07/22	12/20/22 12/	/26/22 57	AWARDED
1-07-03-020	Construction/Rehabilitation/Improvement of Drainage System at Zone IV	City Engineer	N/A	Public Bidding		10/05/22	10/13/22	10/25/22	10/25/22	10/26/22	12/19/22	12/20/22	01/03/23	N/A	N/A	72	N/A	AB FY- 2022 (20% DF)	3,000,000.00		3,000,000.00	2,990,000.00	2,990,000.00	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, IncRepresentative, NACAP/Representatives, End User	10/13/22	10/25/22	10/25/22	10/26/22	12/19/22	12/20/22	01/03/23	N/A	N/A 72	AWARDED
1-07-03-010	Concreting of Road at Pasonanca	City Engineer	- N/A	Public Bidding	-	08/25/22	09/01/22	09/15/22	09/15/22	09/16/22	11/07/22	11/07/22	11/17/22	11/25/22	12/02/22	75	N/A	AB FY- 2022 (20% DF)	5,000,000.00		5,000,000.00	4,989,800.57	4,989,800.51	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, IncRepresentative, NACAP/Representatives, End User	09/01/22	09/15/22	09/15/22	09/16/22	11/07/22	11/07/22	11/17/22	11/25/22 12/	/02/22 75	AWARDED
1-07-02-990	Construction of Fence at Recodo Elementary School, Recodo	City Engineer	N/A	Public Bidding	-	08/25/22	09/01/22	09/15/22	09/15/22	09/16/22	10/27/22	11/03/22	11/17/22	12/02/22	12/09/22	109	N/A	AB FY- 2022 (Const.)	2,000,000.00		2,000,000.00	1,996,733.37	1,996,733.31	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, IncRepresentative, NACAP/Representatives, End User	09/01/22	09/15/22	09/15/22	09/16/22	10/27/22	11/03/22	11/17/22	12/02/22 12/	/09/22 109	AWARDED
1-07-04-020	Construction of School Building at Elementary School, Guiwan	City Engineer	N/A	Public Bidding	08/22/22	08/25/22	09/01/22	09/15/22	09/15/22	09/16/22	12/09/22	12/12/22	12/15/22	12/27/22	N/A	346	N/A	AB FY- 2022 (Const.)	30,000,000.00		30,000,000.00	29,950,138.88	29,950,138.88	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, IncRepresentative, NACAP/Representatives, End User	09/01/22	09/15/22	09/15/22	09/16/22	12/09/22	12/12/22	12/15/22	12/27/22	N/A 346	6 AWARDED
1-07-02-990	Site Development for Center of Youth, Cabatangan	City Engineer	- N/A	Public Bidding	-	08/25/22	09/01/22	09/15/22	09/15/22	09/16/22	11/02/22	11/04/22	11/17/22	12/02/22	12/09/22	59	N/A	AB FY- 2022 (Const.)	5,000,000.00		5,000,000.00	4,986,166.96	4,986,166.96	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End User	09/01/22	09/15/22	09/15/22	09/16/22	11/02/22	11/04/22	11/17/22	12/02/22 12/	/09/22 59	AWARDED
1-07-04-990	Construction of Motorpool Bay at San Roque	City Engineer	N/A	Public Bidding	09/27/22	10/05/22	10/13/22	10/25/22	10/25/22	10/26/22	12/02/22	12/07/22	12/13/22	12/22/22	12/29/22	157	N/A	AB FY- 2022 (Const.)	10,000,000.00		10,000,000.00	9,989,977.95	9,989,977.95	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, IncRepresentative, NACAP/Representatives, End User	10/13/22	10/25/22	10/25/22	10/26/22	12/02/22	12/07/22	12/13/22	12/22/22 12/	/29/22 157	' AWARDED

Page 1 of 2

CITY GOVERNMENT OF ZAMBOANGA PROJECT MONITORING REPORT CIVIL WORKS

SECOND SEMESTER FY 2022

						Actual Procurement Activity ABC (PhP)											Cor	ntract Cost	(PhP)		Date of Receipt of Invitation														
Code (PAP)	Procurement Project (Description)	PMO/End-Use	Is this an Early Procure ment Acitivity	Mediod	Pre-Proc Conference	Ads/Post o	of Pre - Bid Conf	Eligibility Check of Bids	Sub/Open of Bids	Bid Evaluation	Post-Qua	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Delivery Completion	Inspection & Acceptanc e	Source of funds	Total	MOOE	со то	N N	MOOE C	:0	List of Observers	Pre - Bid Conf	Eligibility Check of Bids	Sub/Open of Bids	n Bid Evaluation	Post-Qua	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Notice to /Co Proceed on	Remarks ompleti n/Accep tance
COMPLE	OMPLETED PROCUREMENT ACTIVITIES																																		
TRUST FUND	Construction of Multi-Purpose Building at Camino Nuevo	City Enginee	er N/A	Public Bidding	-	08/25/22	09/01/22	09/15/22	09/15/22	09/16/22	10/19/22	10/25/22	11/03/22	11/14/22	11/21/22	139	N/A	LGSF FY- 2022	5,000,000.00		5,000,000.00	4,992,889.63		4,992,889.63	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, IncRepresentative, NACAP/Representatives, End User	09/01/22	09/15/22	09/15/22	09/16/22	10/19/22	10/25/22	11/03/22	11/14/22	11/21/22	139 AWARDED
1-07-04-030	Construction of Lying-in Clinic at Ayala (Revised)	City Enginee	er N/A	Public Bidding	08/22/22	08/25/22	09/01/22	09/15/22	09/15/22	09/16/22	11/15/22	11/18/22	11/28/22	01/04/23	N/A	364	N/A	AB FY- 2018 / AB FY- 2020 LS	25,480,000.00		25,480,000.00	25,460,000.00		25,460,000.00	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End User	09/01/22	09/15/22	09/15/22	09/16/22	11/15/22	11/18/22	11/28/22	01/04/23	N/A	364 AWARDED
1-07-03-010	Concreting of Road at Talisayan	City Enginee	er N/A	Public Bidding	08/22/22	08/24/22	-	09/01/22	09/01/22	09/02/22	09/09/22	09/09/22	09/13/22	09/22/22	09/29/22	170	N/A	AB FY- 2022 (20% DF)	20,000,000.00		20,000,000.00	19,995,077.03		19,995,077.03	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End User	-	09/01/22	09/01/22	09/02/22	09/09/22	09/09/22	09/13/22	09/22/22	09/29/22	170 AWARDED
1-07-03-020	Construction of Slope Protection at Talisayan	City Enginee	er N/A	Public Bidding	08/22/22	08/24/22	-	09/01/22	09/01/22	09/02/22	09/09/22	09/09/22	09/13/22	09/22/22	09/29/22	132	N/A	SB#02 FY- 2021 (20% DF)	10,000,000.00		10,000,000.00	9,996,175.30		9,996,175.30	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End User		09/01/22	09/01/22	09/02/22	9/09/22	09/09/22	09/13/22	09/22/22	09/29/22	132 AWARDED
1-07-03-020	Construction of Slope Protection at Patalon (Revised)	City Enginee	er N/A	Public Bidding	08/22/22	08/24/22	-	09/01/22	09/01/22	09/02/22	09/09/22	09/09/22	09/13/22	09/22/22	09/29/22	80	N/A	AB FY- 2022	10,000,000.00		10,000,000.00	9,999,291.94		9,999,291.94	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End User	-	09/01/22	09/01/22	09/02/22	09/09/22	09/09/22	09/13/22	09/22/22	09/29/22	80 AWARDED
1-07-03-020	Construction of Slope Protection at Ayele	City Enginee	er N/A	Public Bidding	08/22/22	08/24/22	-	09/01/22	09/01/22	09/02/22	09/09/22	09/09/22	09/13/22	09/16/22	09/23/22	138	N/A	AB FY- 2022 (20% DF)	10,000,000.00		10,000,000.00	9,996,692.54		9,996,692.54	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End User	-	09/01/22	09/01/22	09/02/22	09/09/22	09/09/22	09/13/22	09/16/22	09/23/22	138 AWARDED
1-7-03-020	Construction of Slope Protections at Ls Paz	City Enginee	er N/A	Public Bidding	08/22/22	08/24/22	-	09/01/22	09/01/22	09/02/22	09/09/22	09/09/22	09/13/22	09/16/22	09/23/22	170	N/A	SB#02 FY- 2021 (20% DF)	8,000,000.00		8,000,000.00	7,998,307.46		7,998,307.46	COA Head/Representative , Zambo. Chamber of Commerce & Industry Foundation, Inc/Representative, NACAP/Representatives, End User		09/01/22	09/01/22	09/02/22	9/09/22	09/09/22	09/13/22	09/16/22	09/23/22	170 AWARDED
																		'												rocuremen			Php		260,980,000.00
																														· Total Cont			Php Php		197,012.70

Prepared by: Recommended for Approval by: APPROVED:

RONALD A. VICETE **BAC Secretariat**

ATTY. ALEXANDER ERIC F. ELIAS

BAC Chairperson

HON. JOHN M. DALIPE Head of the Procuring Entity